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Executive
Summary

The QMCA’s Queensland Major Projects Pipeline Report (QMPPR) is the seminal document outlining the
major engineering construction projects in Queensland over the next decade with a specific focus on the
next five years. It has been developed in conjunction with Queensland Economic Advocacy Services (QEAS),
Construction Skills Queensland (CSQ), Arcadis and Aurora Marketing.

This 14th instalment of the QMPPR highlights the significant amount of work in front of the industry over

the next five years to 2029/30. This year’s pipeline presents a positive outlook for major project work in
- Queensland. There is a 15% to 21% increase (when including the 2032 Games infrastructure) in the pipeline
over the 2024 QMPPR. The buoyancy of the state’s pipeline, if fully realised, appears to be more prolonged
than the short sharp peak that occurred during the resources boom in 2011-2016. However, the industry faces
significant constraints and risks in delivering this pipeline across sectors and regions, particularly regarding
productivity, costs, skills, and funding, as well as the ability to bring projects to market in a timely manner.

Between 2011 and 2016, Queensland’s engineering construction industry delivered over $70b of works I
($112b in 2025 prices), compared to the $127b required over the next 5 years. The next five years will require

the industry to deliver a minimum of $14.5-$15b per year. This will require a substantive lift in delivery over

| a sustained period. While there has been a 60% lift in annual work delivered over the past five years, the

industry will need to lift by at least another 60% to deliver funded works alone, and by more than 150% to

deliver the peak output as reflected in the total pipeline.

Cost pressures across the industry remain a challenge, from labour through to materials and supply chain.
Forecasts indicate that construction costs will rise by over 7% in 2025, with annual increases above 6%
through to 2028. This continued pressure will impact budgets and project viabilities.

These cost pressures are a particular concern in the resources sector, where capital is globally mobile. If not
managed, they could constrain Queensland’s ambition to become a global powerhouse in critical minerals and
limit the state’s long-term economic growth.

This year’s pipeline includes the 2032 Games infrastructure
and represents a 15% to 21% increase over the 2024 QMPPR.
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Publicly funded works also face increased project
cost uncertainty due to increasing costs, which may
lead to further delays or cancellations. Addressing
productivity is therefore critical to managing cost
increases effectively and preventing them from
being further exacerbated during delivery.

The construction industry has long experienced
boom-and-bust cycles, and the forthcoming period
will be no different. The industry has perennially
been short of employment to deliver the planned
works. Infrastructure Australia has projected a
shortfall of 54,000 workers across Queensland’s
building and construction industry by 2026/27.
Across the major engineering and construction
works in the pipeline, the workforce needs to
increase from 26,000 construction workers to a
peak of nearly 41,000 in 2029/30.

Activity in 2024/25 was lower than forecast. This
was due, in part, to the ongoing impact of the
Commonwealth’s 2023 review of infrastructure
investment priorities and the new Queensland
Government’s refocussing of priorities. It was
also impacted by persistent challenges to project
commencements, including higher construction
costs, longer approval, development and
procurement timeframes, and weak productivity.

While last year’s forecasts overstated activity in
2024/25, there is more certainty in the outlook for
2025/26 and 2026/27, with time-critical projects
moving into delivery, subject to procurement. The
inclusion of the 2032 Games infrastructure in the
QMPPR for the first time reinforces this outlook, as
this event contributes to a substantial portion of the
pipeline both directly and indirectly.

The scale and diversity of projects in the 2025
QMPPR highlights the number of public policy
objectives requiring an infrastructure solution over
the remainder of this decade - including improved
transport links, energy transition infrastructure, and
expanded water supply, defence infrastructure, and
facilities for the 2032 Games.

The private sector will play a key role in both
delivering and funding these important economic
projects, as well as driving further investment in
Queensland’s substantial resources and mining
industry. The new Queensland Government

has signalled its strong intent to attract private
investment to help fund the state’s infrastructure
needs. In a constrained financial environment, this
will be critical in the years ahead.

In addition to the engineering projects in this report,
Queensland is investing heavily in health (including
the $18.5b Hospital Rescue Plan), as well as public
and private housing. This activity, combined with
strong competition for skills and resources from
other states, particularly Victoria and NSW, will
continue to pressure costs and industry capacity.

In this environment, close collaboration between
government and industry will be critical to ensure:

¢ Efficient planning and procurement of the major
project pipeline
Early targeting of the required skills and
industrial capacity
Productive project delivery supported by
industry policy and regulation (industry
industrial relations settings)
Delivery of value-for-money outcomes by the

Comparison of major project activity, 2025 versus 2024 ($m)
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Key Findings

The pipeline is surging

The current five-year pipeline has leapt to $127.5b ($120b excluding the Games infrastructure), up $23.6b or 22.7% on
the 2024 QMPPR value of $103.9b (15% without the Games). The funded activity alone has grown by $13.9b to $78.1b
(a 21.7% increase).

Large unfunded activity presents ongoing challenges

The size of the unfunded pipeline has grown to $49.4b (38.7% of the total pipeline), up from $41.6b in 2024 (a 7.8%
increase). While unfunded activity as a share of the pipeline has declined slightly from 40% in 2024, its growing
absolute value presents ongoing uncertainty and risks to the industry if delivery roadblocks are not addressed.

Unfunded activity is concentrated in later years

The proportion of unfunded projects is projected to rise from 19.3% of total pipeline value in 2025/26 to between
32.9% and 48% from 2026/27 to 2029/30. The risks of a high proportion of projects that are unfunded lie in the latter
years of the pipeline. As projects reach completion, streamlining approvals and providing regulatory certainty will be
critical to enable new projects to start more quickly and maintain momentum in the pipeline.

Pipeline summary

Source: Queensland Economic Advocacy Solutions, QMCA member knowledge
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The outlook varies greatly from region to region

There is distinct variation in the outlook by region. Fitzroy (up $2.9b), Brisbane (up $4.5b) and Sunshine Coast (up
$3.7b) all had a significant lift in the value of their major project pipeline from the 2024 QMPPR with much of it
resulting from the inclusion of the 2032 Games spend. Conversely, Wide Bay (down $3.1b), Townsville (down $0.8b)
and Gold Coast (down $0.9b) all had declines in the value of their major project pipeline from the 2024 QMPPR.

Activity outside of South East Queensland remains the most uncertain

Much of the unfunded work in this year’s pipeline is concentrated in regions outside of Brisbane, with Townsville
(60.3%), Mackay-lsaac-Whitsunday (55.7%) and Fitzroy (55.9%) all having a significantly high percentage of their
respective major project pipelines currently unfunded. These regions (excluding Townsville) have a high concentration
of mining and heavy industry projects.

Given the high amount of unfunded resource-related activity, it raises the pipeline risk in these regions. These projects
face significant uncertainty due to changing investment regimes, lengthy approvals, commodity markets, as well as
local regulatory settings impacting investor confidence.

Changes by sector in the major project pipeline

Roads and Bridges had the biggest increase in funded major projects, up $6b in the 2025 QMPPR courtesy of
new investments, including the $9b Bruce Highway Upgrade safety program. This is followed by Mining and Heavy
Industry (up $3.8b). Only the non-water utilities (e.g. electricity) experienced a decrease in funded major projects.

In terms of certainty, Defence (-93% funded) and Roads and Bridges (-86% funded) have the most secure pipelines.
By contrast, Mining and Heavy Industry (59.6% unfunded), non-water utilities (43.2% unfunded), and Water and
Sewerage (35.3% unfunded) face the highest levels of uncertainty.




Key Statistics

The major projects pipeline (funded and unfunded
projects) is now valued at $127.5b ($120b excluding the
Games infrastructure). This is up from $103.9b in 2024
and $92b in 2023.

$78.1b of the pipeline is funded, up from $62.4b in
2024 and $54.4b in 2023. The unfunded pipeline has
grown to $49.4b, up from $41.6b in 2024 and $37.6b in
2023.

The funding composition has improved from last year’s
report. Funded projects in 2025 now make up 61.3%

of overall pipeline activity (up from 60% in 2024) and
the public sector accounts for 65% of all funded work
(down from 72% in 2023).

Funded activity peaks in 2027/28 at $16.9b, before
moving lower in 2028/29 and 2029/30. However, if
all unfunded work proceeds ($10.3b), the total major
project activity would surge to $27.2b annually in
2027/28 and then $29.4b in 2029/30, exceeding work
levels at the peak of the resources boom in 2012/13
($19.1b).

38.7% of the pipeline is unfunded, down from 40% in
2024 QMPPR. Fitzroy and Mackay-Isaac-Whitsunday
together make up 51% of the $25.2b total unfunded
works. These regions are heavily dependent on
resources and heavy industry projects with several large
projects significantly contributing to this.

Queensland Major Projects Pipeline 2025 | Executive Summary

Unfunded activity averages $9.8b per annum over
2025/26-2029/30. The private sector is responsible
for around 75% of this. The Mining and Heavy Industry
sector makes up 41.5% of private unfunded work and
the non-water utilities sector accounts for 35.4%.

Both the number and total value of projects continue
to trend from smaller to larger projects. The 2025
QMPPR has continued to see a shift from projects with
an engineering value between $50-$250m, to more
projects with an engineering value of over $250m.

Funded activity has risen for most regions. The fastest
growing regions in the 2025 QMPPR are Fitzroy (up
$6.5b), Brisbane (up $4.5b) and Sunshine Coast (up
$6.5b). The exceptions to this regional upswing are
Wide Bay (down $3.5b), Townsville (down $1.6b) and
Gold Coast (down $0.9b).

Roads and Bridges had the biggest increase in funded
major projects, up $6b courtesy of the new $9b
investment into the Bruce Highway. This was followed
by Mining and Heavy Industry up $3.8b. Only the non-
water utilities (e.g. electricity) experienced a decrease
in funded major projects as a result of projects being
delayed or cancelled.




Risks to the Major
Projects Pipeline

The competition for resources
presents a significant risk to

the major project pipeline, with
strong construction activity across
residential, non-residential building
as well as engineering construction
in Queensland, compounded by the
upward trajectory of construction
activity in other states. Key risks
include:

Increasing resource
demand

Over the coming decade, there

will be higher resource demand
across plant, labour, equipment,
and machinery. The pressures

are expected to be greater in
Queensland than other states, given
the scale of its building activity,
energy transition projects, and
preparations for the 2032 Games.

As of May 2025, the entire labour
pool across all of building and
construction in Queensland was

284,600 people. The engineering
construction sector currently
accounts for 29,400 people. In
2024/25 there were around 15,500
people employed in the major
engineering construction projects
across the state. The average
construction labour demand for the
projects in the QMPPR is estimated
to rise from around 26,000
construction workers in FY26 to a
peak of nearly 41,000 in FY30. This
is a substantial lift in labour capacity,
and one that the industry has
struggled to resource in the past.

Material supply in the form of
aggregates, concrete, and steel
(fabricated and reinforcement) will
come under pressure. Queensland
produced and consumed some
1.2Mt of steel (structural and
reinforcing) in FY24 and estimates
indicate that a further increase in
annual demand of over 200,000t is
projected through to 2032.

Funding mix by asset class, FY26 to FY30 ($m), all projects

Roads and
bridges

Rail and
harbours

©#
~
~
()]

Defence

Water &
sewerage

Non-water
utilities

Mining &
heavy industry

2032 Games $1,493

0% 10% 20% 30%

$28,402

©
N
(o))
o

$21,545

$12,659

$2,763

$10,013

$11,686

$34,102

$3,858

50% 60% 70% 80% 90% 100%
M Private

B Public

Major project activity by funding status ($m)

$35,000
$30,000
$25,000
$20,000
$15,000

$10,000

$5,000 I
o

>

w

FY13 I
FY14 I
FY15 I
Fy16 I

Fy17 I
Fy1g Il
FY19 I
Fy20 N
Fy21 I

B Funded M Credibly Proposed

[2]
N
>
18

Unlikely

FY26 I

Fy27 I

FY28 I
FY30 I
FY31 I

FY32 I

Fy22 I
FY24 I
FY25 I

M
N
>
18
u

Prospective

Source: Queensland Economic Advocacy Solutions, QMCA member knowledge

Queensland Major Projects Pipeline 2025 | Executive Summary

Equal strain is being placed on
aggregate supply and production
from quarries into civil works

and concrete. Recent analysis by
Cement Concrete and Aggregates
Australia highlights that demand
in South East Queensland alone
will exceed 31.5Mt/yr off a current
production of 24.5Mt and an
approved licensed capacity of
30Mt (practical capacity being
around 85% of this). These issues
will become more acute if not
addressed soon.

Increasing pressure from
residential construction

Rising residential construction
nationally over the latter half of the
decade will further stretch demand
for key construction resources.
This will test the capacity of supply
chains to provide materials critical
to delivering the major projects
pipeline, including steel, aggregates
and concrete as well as building
materials that will also be required
for the Games and Hospital
programs.

Inefficient procurement

The greatest risk to delivering

the infrastructure pipeline is

the slow and inefficient pace of
procurement. Project approvals,
particularly environmental
approvals, have slowed down
project development and
procurement activities significantly.
To meet the requirement to deliver
an average of $14.5-%$15.5b per
year over the next five years, the
industry must not only increase
output but move projects through
procurement far more efficiently.

Over the past two years,
procurement has stalled due

to a range of factors including

the Federal Government’s 2023
Infrastructure Investment Review,
the 2024 State Election, and the
subsequent review of investment by
the new Queensland Government
ahead of the June 2025 Budget.

Urgent action is needed to
streamline procurement and
accelerate project progression.
Without this, delivery pressures will
intensify, particularly against fixed
deadlines, pushing required output
beyond what can realistically be
achieved.



Rising costs and declining Funded major project outlook ($m) by sector: FY26 to FY30
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Cost Issues 2 ARCADIS

A crisis of rising costs and productivity decline

Queensland’s construction sector is entering a critical phase, where cost escalation and productivity decline are
converging to create systemic risk.

Worker shortages and wage increases

Forecasts indicate that construction costs in Queensland will rise by 7.1% in 2025, with annual increases averaging
above 6% through to 2028 - culminating in a cumulative escalation of 37% by 2029, the highest among major states.

This cost surge is being driven by severe labour shortages, estimated at more than 41,600 workers, and compounded
by Enterprise Bargaining Agreements locking in 5% annual wage increases with no productivity offsets.

Rising insolvencies are further reducing industry capacity. On top of this, a solidifying pipeline of major projects,
including the 2032 Games infrastructure and health sector investments, is intensifying competition for resources.

Collapse of construction productivity across the entire industry

Beneath the headline cost figures lies an even deeper challenge: a dramatic fall in worker productivity. In 2000,
the average construction worker delivered $544,000 in output per annum across the building, and engineering
construction sector. By 2024, that figure had fallen to just $227,000 per worker - a decline of nearly 60%.

This structural inefficiency means that Queensland is delivering less output per worker than at any point in modern
history. In fact, real-term construction output fell by 2.7% in 2024, even as the pipeline of work expanded.

The causes are complex. Fragmented delivery models, compliance burdens, and limited adoption of industrialised
construction methods all play a role. But the implications are clear: without a step change in efficiency, Queensland
runs the risk of missing critical deadlines for the Games infrastructure programs, health infrastructure, and housing
targets.

The interplay between cost escalation and productivity decline is creating a vicious cycle. Labour constraints and
inefficiencies amplify wage-driven inflation, while compressed delivery timelines for the Games infrastructure and
renewable energy projects add further risk.

The need for bold reform

Addressing these challenges requires more than incremental improvements. It demands bold reforms in procurement,
accelerated adoption of modular and off-site construction, and investment in digital tools to streamline delivery.
Productivity is not just an economic metric - it is the foundation of affordability, competitiveness, and Queensland’s
ability to deliver on its promises. Without decisive action, escalating costs and stagnant productivity will erode value
for taxpayers and investors alike.

Queensland’s construction worker output
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Industry Capacity .

About CSQ

Construction Skills Queensland (CSQ) is an independent, not-for-profit, industry-
funded body that supports employers, workers, apprentices, trainees and career
seekers in the building and construction industry. They have contributed two sections
of this report: Industry Capacity and Capability; and the Labour and Skills Report.




Queensland is experiencing

one of its strongest periods of
infrastructure investment. The
scale, diversity and wide regional
distribution of construction work is
anticipated to significantly boost
demand for workers across the
state.

The average construction labour
demand for the projects included
in this report is estimated to rise
from around 26,000 construction
workers in the current financial
year, to a peak of nearly 41,000
in 2029/30. This represents a
substantial 55% increase from
2025/26.

¥
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Average labour requirement, by financial year
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Increased certainty around workforce demand

A larger share of the estimated average labour demand is for the funded
portfolio, reflecting greater certainty around workforce demand. Over

the next five years, the average labour demand for the funded portfolio is
estimated to range from 21,600 to 25,500. For the unfunded, it is estimated
to range from 4,600 to 15,200 workers.

Projects under construction are the primary driver of
workforce demand in 2025/26

Of the estimated average labour demand of 26,000 in 2025/26, about 48%
are for projects that are already under construction. The remainder of labour
requirements are spread across projects under procurement (24%), credibly
proposed (17%), and announced (11%).

Looking ahead, most of the labour requirements stem from projects at
earlier stages of development, mainly under procurement, announced or
credibly proposed. As these projects transition into construction, they are
set to intensify competition for skilled workers in an already tight labour
market.

Electricity projects dominate labour requirements

Electricity projects are the state’s biggest driver of labour requirements over
the next five years. The sector is estimated to require approximately 9,500
construction workers on average in 2025/26, increasing by 63% to around
15,600 by 2029/30.

Most projects are in regional areas, where labour shortages are already more
severe. Fitzroy, Wide Bay, and Mackay-lsaac-Whitsunday will each require
more than 4,000 workers on average, with electricity projects the top source
of demand in Fitzroy and Wide Bay, and the second-largest (after mining
and heavy industry) in Mackay-Isaac-Whitsunday.



Brisbane seeing strong
labour demand

The Brisbane region ranks fourth
for labour demand, with an
average requirement of around
4,500 construction workers over
the next five years. Demand is
largely driven by roads, bridges
and runways projects, momentum
from the 2032 Games’ venues and
villages projects, and activity in rail,
harbours and ports.

The 2032 Games venues and
villages projects are estimated to
push average construction labour
demand from around 1,600 in
2026/27 to a peak of nearly 8,000
at the height of delivery in 2030/31.
Most of this labour demand

is concentrated in South East
Queensland (SEQ), with Brisbane
consistently dominating across the
years, followed by the Sunshine
Coast, and the Gold Coast. Labour
demand is estimated to peak
simultaneously across these three
main SEQ host cities in 2030/31.

Construction backlog
continues to widen

The gap between Queensland’s
construction pipeline and work
done has continued to widen.

As of March 2025, the state’s
construction pipeline stood at
$58.9b, with $25.6b in engineering
work yet to be done and $33.3b in
the building pipeline.

Public sector work continues to
drive the value of engineering
work yet to be done. Of the $25.6b
outstanding engineering work, the
public sector accounted for a 68%
($17.5b) share, with the remaining
32% ($8.1b) being private sector
work.

Queensland also has a substantial
building pipeline to deliver, valued
at $33.3b. This is split between
$17.5b in residential and $15.8b in
non-residential projects.

Labour requirement by region and sector,
average (2025/26 to 2029/30)
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Growing demand for construction workers
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Work done during quarter

The combination of new work flowing into an already large backlog, together with concurrent activity across multiple
sectors and regions, is translating into greater demand for construction workers.

The construction industry employed about 284,600 workers (annual average of the preceding four quarters, as of
May 2025), 2.3% more than May 2024. Of this, approximately 29,400 were working in heavy and civil engineering, 11%

more than the same period last year.
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Rebound in construction vacancies

Internet vacancies for construction trades positions have rebounded significantly from pandemic lows, signalling high

demand for workers. As of July 2025, there were around 5,400 internet vacancies for construction trades jobs, about
85% more than the same period pre-pandemic (July 2019).

Female representation in
construction industry

Building a sustainable construction
workforce depends on strong local
skilling initiatives that attract new
entrants and promote workforce
diversity. Increasing female
participation will be critical to
achieving this.

While women are slowly gaining
visibility on construction sites,
progress still falls short of the
industry’s growing labour needs.
As of May 2025, around 37,000
females were employed in the
construction industry, a 10%
decline from May 2024, but 24%
more than three years earlier.
Females currently account for only
13% of the state’s construction
industry employment, with their
representation even lower at just
4.4% in trade roles.

Apprenticeships and
traineeships

Apprenticeships and traineeships
are a vital entry point into the
construction industry. A sustained
increase in participation, coupled
with broader diversity, is necessary
to meet future skills demand.
Equally important is ensuring
participants are supported to
complete their training and move
into the skilled workforce.

As of December 2024, around
29,700 construction apprentices
are in-training in the state, a 12%
increase from the same period in
2021. Most (77%, 22,800) were
training directly in construction,
with the remainder (23%, 6,800) in
other industries.

Of the 29,700 construction
apprentices in-training, 6% were
female and 7% Indigenous.
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The Delivery Conundrum

Each year, the QMPPR identifies the work to be

delivered in the year ahead. For the five years up to and
including FY24, an average of only 87% of the projected
work has been delivered in the immediate financial year.

There are signs of improvement. Between FY24 and
FY25 the industry increased its output by 11.5%, getting
close to delivering 96% of the projected funded
pipeline in FY25. However, looking ahead, delivering the
funded pipeline in FY26 will require a 53% lift in output
from FY25. With industry capacity still constrained

and sluggish productivity, this will be a mammoth
undertaking.

Unless this delivery challenge is addressed, the
timeframes of projected work will keep extending,
affecting investment confidence. Some of the key
drivers behind project delays are outlined below.

The procurement process has become exceptionally
complicated. On many projects, overly time-consuming
and complex procurement requirements are adding

up to 12 months between procurement and contract
signing, which is well beyond standard practice. This

is also adding cost to both tenderers and clients in
addressing this procurement process.

Project approvals have become a major bottleneck.
Many approvals have become exceptionally long and
are often caught up in protracted reviews that delay
projects. Extended approvals under the Environment
Protection and Biodiversity Conservation Act 1999
(EPBC) and state-based approvals have delayed several
critical infrastructure projects by years.

On-site productivity has fallen sharply. This has
artificially constrained industry capacity and impaired
industry’s ability to efficiently complete projects within
the original timeframe estimates. This issue has been
the subject of an investigation by the Queensland
Productivity Commission this year.

Delays to project investment decisions. The
Commonwealth Government’s 2023 review of
infrastructure funding, together with the new
Queensland Government’s review of finances and
project priorities, has impacted the timing and certainty
of many public projects. In some cases, these reviews
have also had knock-on effects on private sector
projects, which often depend on public sector ‘enabling
infrastructure’.

Funded forecast v actual work delivered
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Practical Productivity

Successive editions of the QMPPR have highlighted declining productivity rates across the industry. This is a risk to
the major projects pipeline. The recent work by the Queensland Productivity Commission into the state’s Building
and Construction Industry highlighted a 9% drop in productivity since 2018. While this is most pronounced in the
residential and building sectors, the engineering construction sector is also affected.

The table below shows the average productivity levels necessary to deliver the pipeline, measured as output per
person employed per year. To deliver the full pipeline over the next five years with current employment levels, annual
output would need to increase from the current levels of around $820,000/person to $1.66m/person. Alternatively,
delivering the entire pipeline at current productivity levels would require the workforce to expand from 15,400 to up
to 41,000.

The funded works in the pipeline alone require a productivity level of approximately $1.3m/person. The funded and
credibly proposed five-year pipeline requires an average of $1.5m/person or a workforce of up to 38,000 people.
These figures underscore the scale of the productivity challenge facing the industry.

The productivity challenge to deliver the pipeline

Funded + credibly
proposed

Total pipeline | Funded works

Productive output
Average output required $1.66m/person $1.29m/person $1.54m/person

Current $0.7m - $0.82m/person

There are many initiatives that can deliver incremental gains to help achieve them. These include:

 Introducing more flexibility in industrial relations conditions to improve effective working time
* Increasing the use of multi-skilling of the workforce
» Adopting technology and innovative construction approaches more broadly

* Implementing collaborative procurement and delivery approaches to better understand the risks, and their
apportionment and management, to deliver cost and time certainty

* Reducing excessive demands on industry regarding delivery (indirects)
* Replacing prescriptive specifications with more performance-based specifications
» Streamlining project planning and approval processes, particularly procurement

Improving onsite cultural and behavioural issues. The ‘Cost of Doing Nothing’ report, based on Oxford Economics
research, found that cultural issues are costing the Australian economy nearly $8b each year due to workplace
injuries, mental illness, suicide, long work hours and a lack of diversity.




Opportunities to improve productivity

In assessing the productivity gain opportunities needed to deliver the pipeline, the impacts of the following
improvements have been analysed:

Increasing labour

As of May 2025, Queensland’s building and construction industry employs a total of 284,600 people. Of these,
around 29,400 work in the engineering construction sector, with 50-55% engaged on the major projects identified in
the QMPPR. In FY25, approximately 15,500 people were employed delivering works in this pipeline. Labour analysis
from CSQ highlights that the workforce dedicated to major projects will need to increase significantly to meet future
demand.

Delivering greater output

Between FY24 and FY25, industry output grew by ~12%. To deliver the funded works identified in the pipeline, output
will need to increase by 64% from current levels. If all works in the pipeline were to proceed, output would need to
rise by 167%.

Improving industrial relations practices

Industrial relations conditions and their application, including their lack of flexibility, significantly impact productivity
and the safe, efficient delivery of projects. One key matter that needs to be addressed is the number of effective
working days per week on larger projects, which will need to improve to meet the workload identified in this pipeline.
Various improvements associated with this have been modelled under the following low and high scenarios.

Low scenario

Under the fixed 26-day RDO calendar, a minimum impact of half a day a week is effectively lost across the year. This
could be reduced by:

* Applying the RDO flexibly: aligning RDOs to the project program, allowing sites to remain functioning

» Operating a 5-day working week: potentially eliminating RDOs altogether.

High scenario
The high scenario considers several additional conditions that reduce effective working time, including:

* Pre-start meetings: reducing the union-controlled ‘hour-long pre-starts’ to be more focused on key activities and
safety issues could recover up to 45 minutes of productive time per day

* Hot weather policy: modifying the rigid application of the hot weather policy can significantly increase effective
working time. A more measured, risk-based approach has been shown to reduce lost time by a 3:1 ratio, without
impacting worker safety. Applied consistently across the summer months, this could improve working time by 8-13%
over the year while still managing heat-related risks safely.
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Cultural and behaviour issues

The ‘Cost of Doing Nothing’ report by Oxford
Economics found that cultural issues are costing

the national construction industry around $8b
annually. Improvements in workplace culture and
behaviour, along with better on-site management
that reduces absenteeism (e.g. by addressing mental
health impacts), could help recapture some of these
losses. Queensland represents 20% of the national
construction workforce - by applying this share to the
$8b annual loss, and assuming 10-20% of the potential
improvement is realised, could result in significant
productivity gains.

Indirect costs

Over the past decade indirect costs on site have
risen sharply, contributing significantly to lower
productivity. In some projects, they have reached
45% of total project costs, compared with an average
of 25% a decade ago and as low as 15% during the
previous resources boom in 2011-16. Many of these

indirect costs could be reduced by at least 10-15%
through less onerous and prescriptive requirements
for personnel, better regulation and compliance
processes and requirements, and better risk allocation
between parties.

Planning, approvals and procurement

Slow project approvals, coupled with procurement
processes, have added substantially to project
timeframes and costs, thereby intensifying the
productivity challenge. Independent analysis by
Arcadis and Oxford Economics has highlighted that
approximately 30% of construction costs can be
directly influenced by procurement practices and
requirements. Some procurement and project approval
processes are taking up to 18 months from initiation
to contract execution, often followed by an additional
12 months before work commences on site. Reducing
these delays by 3-6 months could allow more work

to be delivered while cutting non-productive costs,
potentially improving overall project timeframes by up
to 10%.

Anatomy of construction costs

Materials and

Commaodities

Labour and Trades

Head Contractor
Freliminaries

39%

Indirect costs Subcontract

Preliminaries

Subcontract Margin

Plant and Transport

Risk

Head Contractor Margin

Source: Arcadis
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Improvements to lift industry output

The table below sets out the factors and the numbers applied to the productivity improvements that could be

realised to help lift industry output.

Factor

Low scenario

High scenario

Labour pool

The labour pool on major
engineering construction works
increases by 10% over FY25 levels,
while maintaining the same levels of
output.

The labour pool on major
engineering construction works
increases by 20% over FY25
levels, while maintaining the
same levels of output.

Industry output

Industry output levels increase by
the same proportion as FY24-FY25
(12%).

Industry output levels return

to levels prior to the 2011-16
resources boom (approx. $1.2m/
person/year).

Improving industrial relations
practices

Removing the fixed RDO component
can result in an improvement to

the effective working time across a
week of 0.5 days.

In addition to the RDOs,
restructure several conditions
including pre-starts and the hot
weather policy (as a minimum)
resulting in a 29% improvement
in effective working time across
the week.

On site culture and behaviours

The construction industry in
Queensland represents 20% of
the national workforce. Applying
this share to the $8b annual loss
identified in the ‘Cost of Doing
Nothing’ report suggests an
opportunity cost of around $1.6b
for Queensland. Capturing 10%
of this opportunity could deliver
substantial productivity gains.

The construction industry in
Queensland represents 20% of
the national workforce. Applying
this share to the $8b annual loss
identified in the ‘Cost of Doing
Nothing’ report suggests an
opportunity cost of around $1.6b
for Queensland. Capturing 20%
of this opportunity could deliver
substantial productivity gains.

Indirect costs

Reduction of indirect costs by 10%.

Reduction of indirect costs by
12.5%.

Planning, approvals and
procurement

5% improvement in total project
timeframes through streamlining
project approval and procurement
processes by 3 months.

10% improvement in total
project timeframes through
streamlining project approval
and procurement processes by 6
months for a 3-year project.

LS




By applying these solutions to lift industry output from the levels achieved in FY25 shows that under a low scenario
($14.7b) the average funded output requirement of $15.5b/year would be close to being met. Under the high scenario,
a total output of around $22.6b could be achieved, falling short of the average total pipeline requirement across the
five-year forward pipeline, but roughly meeting the average funded plus credibly proposed pipeline ($23.6b). These
improvements require a whole of industry approach requiring all parties (clients, regulators, government, engineers,
contractors and third parties) to come together and work collaboratively to achieve these outcomes.
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ROADS, BRIDGES & RUNWAYS

Product Description Sponsor :ﬁzi:; Agg. Region T“?;:;'”e E"?s‘:)'“e Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 32/33
Brisbane Metro CP Brisbane City Council Public Brisbane 1700 765 Under Construction 202 125 47
Brisbane Metro - Northern Extension Brisbane City Council Public Brisbane 1150 780 Prospective 195 195 195 195
Brisbane Metro - Eastern Extension Brisbane City Council Public Brisbane 950 644 Prospective 215 215 215
Brisbane Metro - Airport Extension Brisbane City Council Public Brisbane 750 509 Prospective 170 170 170
Bnes gy = Ca\rn_s Southem Feazss Cerieter Qld Government Public Cairns 225 162 Announced 42 84 4
Stage 5 - Foster Road intersection
Bruce Highway - Anzac Avenue to Uhlmann Road  Qld Government Public Brisbane 733 623 Announced 124 290 231
E;L;lrc]re)SHughway - Dohles Rocks Road North Facing Qld Government Public Brisbane 290 163 Under Construction 21 73 73
Bruce Highway - Linkfield Road Overpass Qld Government Public Brisbane 176 123 Under Procurement 32 48 48
Sliuee Inligfry = Critswey Meiteriey - Defies Qld Government Public Brisbane 950 713 Under Procurement 178 178 178 178
Rocks Rd- Stage 1
Bruce Highway - Gateway Motorway - Dohles Qld Government Public  Brisbane 550 413 Announced 103 103 103 103
Rocks Rd - Stage 2
Bruce Highway - Rockhampton Ring Road (North o\~ Public Fitzroy 515 361 Under Construction 181
& South Packages) - Stage 1
Siuee Il = Reeldirmisiten Ring [Reze (Nertih Qld Government Public Fitzroy 1215 851 Under Construction 267 328 276
& South Packages) - Stage 2
Bruce Highway - Tiaro Flood Immunity Upgrade Qld Government Public Wide Bay 336 251 Announced 48 181 31
Bruce Highway - Upgrade Burdekin River Bridge Qld Government Public Townsville 97 53 Under Construction 10 9 9 6
Bruce Highway - Gorganga Plains Upgrade Qld Government Public Mac_kay—lsaac— 700 600 Announced 300 300
Whitsunday

Caloundra Transport Corridor Upgrade sunshine Coast Council & Public Sunshine Coast 100 80 Under Procurement 40 40

Qld Government
Caloundra Roaq Network Upgrade (Caloundra Sunshine Coast Council & Public Sunshine Coast 200 207 Announced 69 69 69
Congestion Project) Qld Government
Gl Ve A [Rezel - [Reslyneh Connecier B g —— Public  Cairns 300 230 Announced 19 62 62 52 43
Road to Captain Cook Highway, Duplication
Ceniienarny [Hligwey CRipeeity Uiggimets = leswiel Qld Government Public Brisbane 400 240 Announced 41 83 83 41
Motorway to Toowong
Centenary Highway Bridge Duplication Qld Government Public Brisbane 299 215 Under Construction 55 51 35
Cooktown to Weipa Corridor Upgrade (Cape York  qy Government Public  Outback 323 220 Under Construction 49 49 25
Regional Package 2)
Coomera Connector Stage 1 - North Qld Government Public Gold Coast 1200 840 Under Construction 315 66
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ROADS, BRIDGES & RUNWAYS

Product Description Sponsor Type of = 4. Region WELEVAIS (i) Ve 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 32/33
Funding ($m) ($m)
Coomera Connector Stage 1 - Central Qld Government Public Gold Coast 1800 1260 Under Construction 389 402 272
Coomera Connector Stage 1- South Qld Government Public Gold Coast 500 350 Under Construction 83 161 107
Coomera Connector - Stage 2 Qld Government Public Gold Coast 3000 2035 Credibly Proposed 509 509 509 509
. . . Ipswich- .
Cunningham Highway Upgrade Qld Government Public 213 155 Under Construction 44
Toowoomba-Logan
Eeiizngy Iileiierway = Biues Highey SiEge Qld Government Public  Brisbane 1500 1200 Under Procurement 259 362 362 259
Telegraph Rd to Pine River
Noriiy Sewiih Uisem Artieizl Ceridor (Meoreien Qld Government Public  Brisbane 920 690  Prospective 86 126 157 157 136 52
Connector)
Inland Preight Route (Mungindi to Charters Towers) o4 Goyernment public  Darling Downs= 1000 715 Under Construction 47 62 8 T4 160 T4 104 57
Upgrades Maranoa
Ipswich Motorway - Rocklea fo Barra Stage 2= o Government public  'Pswich- 520 390 Announced 62 279 62
Oxley to Darra Toowoomba-Logan
Level Crossing Removal - Beams Road Qld Government Public Brisbane 255 165 Under Construction 70 37 23
Level Crossing Removal - Boundary Road Qld Government Public Brisbane 399 279 Under Procurement 31 52 92 72 41
) o : ) Brisbane City Council /
T Qld Government / Federal Public  Brisbane 300 250 Announced 72 104 83
P9 Government
M1 Pacific Motorway - Varsity Lakes to Tugun Qld Government Public Gold Coast 1500 750 Under Construction 10
mfgf&imtorway et = Dy (il 4 Legsn Qld Government Public  Gold Coast 3000 2000  Announced 3N 466 518 466 3
g;iijclfi‘l(lz Miteiteryay Nevilh = Eiglt M= PEins io Qld Government Public Gold Coast 750 500 Under Construction 83
Mackay Port Access - Bruce Highway to Mackay = o, Government public ~ ackay-lsaac- 350 254 Announced 2 78 82 52
Slade Point Road Whitsunday
Yi Limeleszy gy = Jelemne Sieet o Seulin Qld Government Public Ipswich- 95 69 Under Construction 12 59
Street Toowoomba-Logan
g:sggay Dirve Sitzge 2 (AlEmizie Leme = Dol Qld Government Public Townsville 95 68 Under Construction 27 53 18
Sunshine Motorway - West Coolum Interchange Qld Government Public Sunshine Coast 100 70 Announced 23 24 23
ggangsg]ne Mierreey = Meelieslkh River nisreesme Qld Government Public Sunshine Coast 850 595 Under Procurement 83 120 225 83 83
Story Bridge Upgrade Brisbane City Council Public Brisbane 500 339 Credibly Proposed 13 13 13
Tennant Creek to Townsville Corridor Upgrade = 4y Government Public  Townsville 263 189 Under Construction 46 47 47 3
Queensland
Warrego Highway Upgrade - Toowoomba to Roma Qld Government Public Townsville 125 94 Under Construction 20 26 27 24
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X ROADS, BRIDGES & RUNWAYS

Type of
Funding

Total Value Eng Value

Product Description Sponsor ($m) ($m)

Agg. Region Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 32/33

Warrego Highway Upgrade - Ipswich to Qld Government public  'PSwich- 468 345  Under Construction 43 89 89 89 45
Toowoomba Toowoomba-Logan
Youngs Crossing Road, Lawnton ?gﬁtg‘n Bay Regional Public Brisbane 83 46 Under Construction 9 60 20
Outback Way - Queensland Federal Government Public OQutback 224 145 Under Construction 16 21 26 26 21 16
Captain Cook Highway - Cairns CBD to Smithfield, o4 Goyernment Public  Cairns 359 244 Announced 2 72 72 56
Upgrade (Cairns Ring Road)
Brisbane Airport Third Terminal - Apron, Taxiway Brisbane Airport Briivaice Brisbane 800 480 Prospaaiive 50 104 155 104 83
& Access Corporation
Toowong - West End Green Bridge Brisbane City Council Public Brisbane 450 302 Prospective 62 83 62
St Lucia - West End Green Bridge Brisbane City Council Public Brisbane 450 302 Prospective 62 83 62
Northshore Hamilton Roadworks Eclgnomc Development Public Brisbane 150 100 Under Construction 50 52
Queensland Beef Corridors Qld Government Public Fitzroy 500 375 Under Construction 36 38 38 38 38 38 38 38 38 35
Beams Road Upgrade, Carseldine Brisbane City Council Public Brisbane 73 57 Under Construction 27 16
Outback Way - Queensland Future Priorities Federal Government Public Outback 183 19 Under Construction 10 16 26 26 16 10 9
Vepoeen Rewd Uisgieels = liem Mot [Rese] i Temisy Qld Government Public Fitzroy 155 e Under Construction 46 44
Road intersection
Logan Motorway - Western Upgrade Transurban Private Brisbane 1000 700 Announced 104 259 259 104
Townsville Connection Road (Stuart Drive),
Bowen Road Bridge (ldalia), duplicate bridge and Qld Government Public Townsville 100 69 Under Construction 39 21 10
approaches
Townsville Connection R_oad (Stugrt Dﬂve), Uity Qld Government Public Townsville 96 66 Under Construction 48 18
Road to Bowen Road Bridge (Idalia), improve safety
aA(:c(:ceesss lto GlRekions P, oy ez Veliidls Qld Government Public Gladstone 125 86 Announced 29 29 29
Clveveland N Red\_and By Rivae), Aniz SiiEe o Qld Government Public Redland 80 55 Announced 18 19 18
Giles Road, duplicate lanes
f;éﬁggijange Road, safety and resilience Qld Government Public  Cairns 2625 182 Under Procurement 3 36 37 37 36
Bruce Highway - Targeted Safety Program - Qld Government Public  Multi-Region 9000 6227  Announced 1038 1038 1038 1038 1038 1038
Gympie to Cairns
The Wave - BRT Infrastructure Qld Government Public Sunshine Coast 1500 1038 Announced 260 260 260 258
Barron River Gorge Bridge Replacement Qld Government Public Cairns 490 339 Announced 170 169
) ) . lpswich-
Bremer River Bridge Replacement Qld Government Public 85 59 Announced 59

Toowoomba-Logan
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Product Description

Sponsor

Type of
Funding

Agg. Region

($m)

Total Value Eng Value

($m)

Status

24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36

Beerburrum to Nambour Rail Upgrade (Stage 1) Qld Government / QR Public Sunshine Coast 551 375 Under Construction 130 154 51 46
Varsity Lakes to Elanora Extension Qld Government / QR Public Gold Coast 859 470 Credibly Proposed 133 185 64
CRR - Tunnel, Stations and Development (TSD) PPP  Qld Government Public Brisbane 4354 4000 Under Construction 350 256
CRR - Rail, Integration and Systems package (RIS) Qld Government Public Brisbane 1080 1080 Under Construction 100 82
CRR - European Train Control System Level 2 Qld Government Public Brisbane 736 699 Under Construction 45 19
CRIR = Th‘ree ey SiEiitens (Ampame, Heipe [HEne Qld Government Public Brisbane 1500 1200 Under Construction 450 400
and Merrimac)
Elanora to Coolangatta extension Qld Government Public Gold Coast 700 490 Prospective 163 163 163
Moura - Aldoga Link Project (Wiggins) Qld Government Public Fitzroy 500 325 Unlikely 138 144 51
Wiggins Island Coal Rail Infrastructure Stage 2 Aurizon Private Fitzroy 714 500 Unlikely 85 171 171 85
Wiggins Island Coal Rail Infrastructure Stage 3 Aurizon Private Fitzroy 450 315 Unlikely 129 129 65
Gold Coast Light Rail Stage 3 Qld Government & Federal o i Golg Coast 1200 663  Under Construction 100 103 51
Government
Shorncliffe Line Queensland Rail Public Brisbane 350 250 Prospective 85 85 85
Loganlea Station Relocation Qld Government & Federal o ;. Ipswich- 174 N3 Under Construction 28 29 29 29
Government Toowoomba-Logan
CRR - Clapham Yard Stabling (Moorooka) Queensland Rail Public Brisbane 299 120 Under Construction 15 5
Logan and Gold Coast Faster Rail - Main Line Qld Government & Federal Public Ipswich- 5250 2021 Under Construction 126 259 518 647 518
Upgrade Government Toowoomba-Logan
Logan and Gold Coast Faster Rail - Level Crossing  Qld Government & Federal Public lpswich- 500 500 Under Construction 150 205 154
Removals Government Toowoomba-Logan
Direct Sunshine Coast Line - Stage I: Beerwah t0 14 Government Public  Sunshine Coast 4500 3850  Under Procurement 513 641 641 820 718 615
E)‘rgicrttii;fh'”e Coast Line - Stage 2: Caloundra oy Government Public  Sunshine Coast 2000 1380 Under Procurement 216 216 216 216 216
Sunshine Coast Mass Transit (Light Rail) Qld Government Public Sunshine Coast 1000 1000 Prospective 256 410 359
Gold Coast Light Rail Stage 4 Qld Government & Federal i Gold Coast 750 600  Credibly Proposed 154 256 205
Government
Beerburrum to Nambour Duplication Stage 2 Qld Government Public Sunshine Coast 600 500 Credibly Proposed 128 128 128 128
Station Upgrade Program for Olympics Queensland Rail Public Brisbane 500 500 Credibly Proposed 125 125 125 125
Inner City _S|gna_\|mg upgrades, various locations, Qld Government & Federal Public Brisbane 765 562 Under Construction 56 56
upgrade signalling and interlocking Government
Mayne Yard (Mayne), upgrade vehicle and Qld Government & Federal Public Brisbane 200 221 Uneler Comsirusiion m 10
pedestrian access Government
New Generation Rollingstock, integration and Qld Government & Federal Public Brisbane 265 195 Under Construction 100 95
ancillary works Government
New G_enerahon Rollingstock, automat_|c train Qld Government & Federal Public Brisbane 275 202 Under Procurement 67 70 65 202
operation and platform screen doors fitment Government
New Generation Rollingstock, European Train Qld Government & Federal Public Brisbane 275 276 Under Construction 176 100

Control System fitment, install new signalling

Government
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5 HARBOURS/PORTS

Product Description Sponsor ;'3’:;:; Agg. Region T°t?;r‘$"”e E"?;:;“‘* 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36

Townsville Port Expansion Project - Outer Harbour

Spansien (aerins 1445 Qld Government Public Townsville 200 150 Prospective 30 62 62
Urangan Boat Harbour Besix Watpac / Seymour Private Wide Bay 800 200 Announced 90 103 10

. . . Mackay-Isaac- .
Abbot Point Dredging Qld Government Public Whitsunday 600 240 Credibly Proposed 82 82 82
BP Wharf Repurposing (Cruise Terminal Expansion) Port of Brisbane Private Brisbane 100 80 Credibly Proposed 41 41

Port of Gladstone - Second Shipping Lane
(Gatcombe and Golding Cutting Channel Gladstone Port Authority  Public Fitzroy 760 532 Prospective 174 215 156
Duplication Project)

Gladstone Coal Shiploader Project Gladstone Ports Public  Fitzroy 100 80 | Announced 40 4
Corporation

Cairns Port Ship Lift & Marine Precinct Ports North Public Cairns 600 500 Announced 133 205 174

Gold Coast Cruise Ship Terminal Gold Coast City Council Private Gold Coast 260 182 Prospective 26 39 57 39 26

Wiggins Island Coal

Export Terminal (WICET) aLp Fitzroy 580 327 Prospective 65 65 65 65 65

Wiggins Island Coal Terminal (Stages 2 and 3)

Northern Land Expansion Project Qld Government QLD Fitzroy 100 56 Under construction 14 14 28

Queensland Major Projects Pipeline 2025 | Listing



o DEFENCE

Product Description Sponsor ;'3’:;:; Agg. Region T“?;:S'”e E“?;:)'“e Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Hervey Range Facility Upgrade Federal Government Public Townsville 1000 800 Under Procurement 200 200 200 200
Shoalwater Bay Training Area Remediation Project  Federal Government Public Townsville 850 500 Announced 125 125 125 125
EST02202 Other Sites and Redevelopment - . . . .
Upgrade and Remediation Works to 9 sites Federal Government Public Multi-Region 326 279 Under Construction 93
ESTO02039 - Borneo Barracks Redevelopment Federal Government Public loswich- 200 200 Under Construction 67
Toowoomba-Logan
ESTJP2093PH1 Guided Weapons Explosive : . .
Ordnance Storage Project (NSW and QLD) Federal Government Public Multi-Region 200 200 Announced 67 67 67
Sherger Airbase Upgrade Federal Government Public Outback 300 200 Credibly Proposed 60 80 60
At VeSO [PreeiEim @ Wers - SiEee 2 Federal Government Public  Multi-Region 370 200 Under Procurement 67 67 67
Delivery Phase
RAAE .Bvase Amberley - Ongomg BpEmsien Ene Federal Government Public Ipswich- 735 565 Under Construction 94 94 94 94 94 94
Capability Projects (near Ipswich) Toowoomba-Logan
RAAF Townsville (Garbutt) Federal Government Public Townsville 700 538 Under Construction 179 179 179
HMAS Cairns to accommodate new Arafura - class o 4o a1 Government Public  Cairns 155 19 Under Construction 60 59
Offshore Patrol Vessels
North Queensland Mid-Term Refresh Program Federal Government Public Multi-Region 12 86 Under Construction 43 43
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Type of

Total Value Eng Value

Product Description Sponsor funding Adgg. Region $m) $m) Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Paradise Dam Improvement Project SunWater Public Wide Bay 1200 720 Under Construction 72 144 308 144 72
Burdekin Falls Dam - Raising SunWater Public Townsville 2500 1750 Credibly Proposed 438 438 438 438
Fitzroy to Gladstone Water - Pipeline and Water g Public  Fitzroy 983 688  Under Construction 265 184
Treatment Plant
) Ipswich-
Somerset Dam Upgrade SEQ Water Public 600 450 Announced 103 128 128 103
Toowoomba-Logan
) - . Ipswich-
Toowoomba to Warwick pipeline SEQ Water Public 370 222 Under Procurement 34 96 96
Toowoomba-Logan
Haughton Pipeline Duplication - Stage 2 Townsville City Council Public Townsville 275 183 Under Construction 20 10
The Cairns Water Security - Stage 1 Cairns City Council Public Cairns 300 250 Under Construction 90 141 70
Lake MacDonald Dam Upgrade SEQ Water Public Sunshine Coast 420 294 Under Construction 98 98 98
Wyaralong Dam WTP - Stage 1 SEQ Water Public Ioswich- 1000 850 Under Procurement 205 231 231 205
Toowoomba-Logan
Big Rocks Weir - Upper Burdekin Townsville Enterprise Public Townsville 90 80 Announced 24 24 24 n
Haughton Channel Capacity Upgrade Sunwater Public Townsville 90 70 Prospective 35 35
Gold Coast Desal Augmentation SEQ Water Public Gold Coast 600 400 Credibly Proposed 205 205
Coolmunda Dam SunWater public  Darling Downs= 100 100 Credibly Proposed 51 5
Maranoa
Teemburra Dam SunWater Public Mackay- lsaac- 100 100 Credibly Proposed 51 51
Whitsunday
North Pine Dam SEQ Water Public Brisbane 1000 756 Announced 189 189 189 189
Cressbrook Dam Upgrade Toovvo_omba Regional Public Ipswich- 270 243 Under Construction 81 81 81
Council Toowoomba-Logan
Ross River Dam Remediation Townsville City Council Public Townsville 500 400 Announced (0] 137 137 137

Rockhampton City
Rockhampton - Mt Morgan Water Pipeline Council/ QLD Governemnt Public Fitzroy 88 55 Under Construction 20 31
/ Federal Government

Burdekin- Bowen Pipeline SunWater Public Multi-Region 250 200 Credibly Proposed 92 13
Wivenhoe Dam Safety Upgrade SEQ Water public  'Pswich- 2500 1750 Credibly Proposed 583 583 583
Toowoomba-Logan
Awoonga Dam Spillway Upgrade GAWB Public Fitzroy 500 350 Announced v 17 v
Mount Crosby East Bank critical electrical . . .
infrastructure upgrade 59,348 47289 11,659 400 SEQ Water Public Brisbane 50 38 Under Construction 38 38
South West Pipeline SEQ Water Public Brisbane 95 72 Under Construction 36 36
: Ipswich-
Somerset Dam - Early Works SEQ Water Public 500 355 Announced 18 18 18

Toowoomba-Logan

Lowood WTP SEQ Water Public Brisbane 222 158 Credibly Proposed 53 53 53
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Type of

Total Value Eng Value

Product Description Sponsor funding Adgg. Region $m) $m) Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Canungra Off-Stream Storage SEQ Water Public Brisbane 450 320 Credibly Proposed 107 107 107

Gold Coast Desal Pipeline Upgrade SEQ Water Public Gold Coast 70 50 Credibly Proposed 17 17 17

Barlil Weir Sunwater Public Wide Bay 100 70 Announced 20

Cooranga Wier Sunwater Public Wide Bay 150 105 Announced 25

Northern Pipeline Interconnector (NPI3) SEQ Water Public Sunshine Coast 1000 700 Credibly Proposed 233 233 233

Il SEWERAGE

Type of Total Value Eng Value

Product Description Sponsor funding Adgg. Region $m) $m) 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Luggage Point Sewerage Scheme Urban Utilities Public Brisbane 600 500 Under Construction 38 39 39 39

Bulimba to Hamilton Siphon Urban Utilities Public Brisbane 94 70 Under Construction 12 12 12 12 12 12

Burpengary East STP Upgrade Unity Water Public Sunshine Coast 100 70 Under Construction 20 21 21

Brendale STP Upgrade Unity Water Public Brisbane 65 55 Under Procurement 25 31

S2 & Corinda Chelmer Sewer Augmentation Urban Utilities Public Brisbane 69 52 Announced 9 9 9 9 9 9

Logan Water Infrastructure Program Alliance Logan City Council Public %Smgr;;nba—Logan 1000 746 Under Construction 83 85 85 85

Cannery Creek Sewer Upgrade Urban Utilities Public Brisbane 65 39 Under Construction 9

Aura & Harmony Water and Sewerage Network Unity Water Public Sunshine Coast 230 200 Under Construction 57 31

Gold Coast Council Long Term Recycled Water

eleese S 2 - Seuith Siedlrele Eipsine Gold Coast City Council Public Gold Coast 250 188 Announced 60 131

Eagle Farm Rising Main Upgrade - A Urban Utilities Public Brisbane 165 124 Announced 16 16 16 16 6 16 16 16
Kawana STP Upgrade Unity Water Public Sunshine Coast 250 173 Under Procurement 26 41 36

Norman Creek Sewer Augmentation - Brisbane Urban Utilities Public Brisbane 122 92 Announced 37 31 26

(CLh;g”;:)ers RS RS ARSI Logan City Council Public  Brisbane 335 257 Under Procurement 37 37 3 37 37 37 37

Cole Comst: STP (Miesiueiue Developmen Gold Coast City Council ~ Public  Gold Coast 600 300 Under Construction 43 43 43 43 43 43 43

Program
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Product Description

Sponsor

Genex Power & Solar

Type of
funding

Total Value Eng Value
($m) ($m)

Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36

Agg. Region

Darling Downs-

Bulli Creek Solar Farm (>1000 MW) ) Private 1500 675 Under Procurement 128 359 205
Choice Maranoa
Raglan Solar (300MW) Eco Energy Group Private Fitzroy 327 n4 Announced 57 58
Bouldercombe Solar Farm (200MW) gfgj; & Eco Energy Private Fitzroy 240 84 Prospective 42 43
Kidston Solar Project - Stage 2 (270 MW) Genex Power Private Outback 400 140 Credibly Proposed 72 72
258MW Kidston Stage 3 Wind Project Genex Power Private OQutback 295 103 Credibly Proposed 21 53 32
Kidston Pumped Hydro Storage Project Genex Power Private Outback 777 544 Under Construction 150 25
Baralaba Solar Farm 92MW EtRyvljgrwces Australia Private Fitzroy 150 53 Prospective 26 28
Koberinga Solar Farm 55MW OX2 Australia Private  Townsville 90 32 Credibly Proposed 16 16
. . Mackay-Isaac- .
Clermont (Phase 2) 75MW Wirsol Energy Private Whitsunday 120 42 Prospective 12 31
Lower Wonga Solar Farm (Stage 1) 350MW Solar Q Private Wide Bay 560 196 Credibly Proposed 39 80 80
Blair Athol Solar Farm 60MW TerraCom Limited Private  Mackay-lsaac- 100 35 Prospective 180 7
Whitsunday
Chinchilla Solar Farm 100MW First Solar Private Darling Downs- 160 56 Prospective 28 29
Maranoa
. . . Mackay-Isaac- .
Rugby Run Solar Farm Stage 2 105MW Adani Australia Private Whitsunday 170 60 Prospective 20 4
. . Mackay-Isaac- .
Clarke Creek Wind and Solar Farm (stages 1and 2) Squadron Energy Private Whitsunday 3000 700 Under Construction 140 144 144
Majors Creek Solar Project 400MW Edify Energy Private Townsville 640 224 Prospective 51 103 76
Lakeland Wind Farm 100MW Windlab Private Cairns 160 56 Prospective 36 21
Dingo Solar Farm 85MW ESCO Pacific Private Fitzroy 140 49 Announced 25 25
Rolleston Solar Farm 9OMW RES Australia Private Fitzroy 140 49 Prospective 21 30
. ) Mackay-Isaac- .
Dysart Solar Energy Farm 100MW Tilt Renewables Private Whitsunday 200 70 Prospective 36 36
Burdekin Solar Farm 140MW CleanGen Private Mac_kay—lsaac— 220 77 Announced 39 40
Whitsunday
Desailly Renewable Energy Park 1000MW DP Energy Private Cairns 1600 560 Prospective 103 267 205
Archer Point Wind Farm 120MW Wind Power Queensland Private  Townsville 190 67 Prospective 30 37
Aramara Solar Farm (140 MW) E\EZtE;ieargy World (EEW) Private Wide Bay 280 98 Credibly Proposed 49 51
Powering North Queensland: Transmission Line Powerlink Public Cairns 350 300 Credibly Proposed 150 154
Burdekin Falls - hydro-electric power station Stanwell Public  Townsville 200 120 Prospective I 62 3
(50MW)
Copperstring Transmission Line 2032 Qld Government Public Outback 5000 4000 Under Procurement 500 718 821 821 718 513
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Type of

Total Value Eng Value

Product Description Sponsor funding Adgg. Region $m) $m) 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Forest Wind Clean Sioht/Siemens Private  Wide Bay 2000 1000 Announced 513 513

Lockyer Valley hybrid gas - BESS Quinbrook Private azrrléi]r;%gowns— 200 120 Credibly Proposed 62 62

Big T Pumped Hydro Storage project BE Power Projects Pty Ltd Private [I%Sc;,://ivgz_mba—Logan 1500 1050 Under Procurement 359 359 359

Wambo Wind Farm - Stage 1and 2 Cubico / Stanwell Private BZ:';’;%EOW”S' 456 273 Under Construction 95 65

Banana Range Wind Farm EDF Group Private \I‘/’I\/ahcirsaj/r:(ljs;yac— 500 300 Prospective 100 103 103
Stanwell Power Station BESS (300MW) Zgav';"rfr';é b Public  Fitzroy 747 149 Under Construction 75 76

Tarong West Wind Farm Stanwell Corporation Public Wide Bay 776 466 Prospective 125 205 144

Herries Range Wind Farm ’érfgrgry‘a(%%) / Ak Private  Laring Downs- 2000 1000 Credibly Proposed 308 472 246

Mount Hopeful Wind Farm Neoen Private Fitzroy 750 488 Credibly Proposed 125 257 15

North Queensland Super Hub Fortescue / WindLab Private Fitzroy 18000 7200 Credibly Proposed 616 1231 1231 1847 1231 1231

Moah Creek Renewable Energy RES Australia /ENeroY  private  Fitzroy 6700 2680  Prospective 220 458 458 687 458 458
Brendale Supernode Battery & Data Centre Quinbrook Private  Brisbane 500 500 Under Construction 150 205 154

Boomer Green Energy Wind Farm Ark Energy Private Fitzroy 3000 2100 Credibly Proposed 431 431 431 431 431

Borumba - PHES Main Works Qld Hydro Public Wide Bay 8000 6400 Announced 513 1513 1513 1513 1513
Borumba Upper Dams Qld Hydro Public Wide Bay 3000 2400 Announced 308 718 718 718
Borumba Dam - Lower Dam Qld Hydro Public Wide Bay 3000 2400 Announced 308 718 718 718
Wandoan South Solar Stage 2 (525 MW) Vena Energy Private azrrgr;%aDowns— 775 388 Under Construction 103 186 106

Dugald River Mine Wind Farm APA Group Private Outback 150 100 Under Procurement 33 34 34

Theodore Wind Farm Stage 1 RWE Renewables Private Fitzroy 800 500 Under Procurement 128 128 128 128

Capricorn Energy Pumped Hydro P Private vvahcir:j’r;('f:yac‘ 3000 2500  Under Procurement 641 641 641 641

Mt Rawdon Purnped Hydro Evolution Mining &1CA private  Wide Bay 1500 1000 Announced 257 257 257 257

Swanbank Battery Storage CleanCo Public Brisbane 330 191 Under Construction 64 64

Brigalow Gas Peaking Plant CS Energy Limited Public Western Downs 215 125 Under Procurement 42 42 42

Tarong Battery Stanwell Public South Burnett 514 298 Under Construction 99 99

Boulder Creek Wind Farm CS Energy Limited Public Fitzroy 740 429 Under Construction 107 107 107 107

Lotus Creek Wind Farm CS Energy Limited Public ~ Mackay-lsaac- 1300 754 Under Construction 189 189 189 189

Whitsunday
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t Description

Sponsor

Type of
funding

Agg. Region ($m)

Total Value Eng Value

$m) Status

24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36

SuperGrid Stage 1 Powerlink Queensland Public Wide Bay 3300 1915 Under Procurement 383 383 383 383 383

Supernode Battery Saurltnnirrc;()k Infrastructure Private Brisbane 722 419 Under Construction 210 210

Broadsound Solar PV Iberdrola Australia Private Fitzroy 518 301 Under Construction 100 100 100

Western Downs (Neoen) Battery Neoen Private Darling Downs- 325 189 Under Construction 94 94
Western Downs

Ulinda Park BESS Akaysha Energy Private Darling Downs- 150 87 Under Construction 43 43
Western Downs

Blue Grass BESS X-ELIO Private  Dorling Downs- 200 16 Under Construction 58 s
Western Downs

Gunsynd Solar Farm Metis Energy Private azrrlér;gég)owns— 160 93 Under Construction 46 46

Bundaberg Solar Farm (Naturgy) Global Power Generation Private Wide Bay 130 75 Under Construction 38 38

(GPG)

Mackay-Isaac-

Arrow Bowen Pipeline Shell/Arrow/Bow Private Whitsunday 450 360 Prospective 164 205
Northern Gas Pipeline Extension/Expansion (QLD ;o005 / Galilee Energy  Private  Outback 3800 2660  Credibly Proposed 450 770 770 728
Component)

Galilee Gas Pipeline Jemena Private 600 426 Announced 107 107 107 107
Glenaras to Cooladdi pipeline APA Private 1500 1066 Announced 266 266 266 266
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Type of

TELECOMMUNICATIONS

Total Value Eng Value

Product Description Sponsor funding Adgg. Region $m) $m) Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
National Broadband Network - Qld component NBN Co. Public Multi-Region 9352 6878 Under Construction 60 67

HyperOne Network - QLD HyperOne Private Multi-Region 280 168 Announced 84 84

Telstra Intercity Dark Fibre Network - QLD Telstra Private Multi-Region 225 135 Under Construction 25 15

PsiQuantum PsiQuantum Private Multi-Region 940 685 Under Procurement n4 285 285

A OIL & GAS

Product Description Sponsor Type of )4 5. Region etalValuCREnoRa S 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
funding ($m) ($m)

CuesnsiEne Qs LNG Upsiiresim Hsie QGC & Shell Private  Fitzroy 2200 2000  Under Construction 150 154 154 154

Development (Sustaining) - ongoing

Australia Pacific LNG Upstream Field Development ;i /conoco phillips  Private  D2ring Downs- 2200 2000  Under Construction 150 154 154 154

(Sustaining) - ongoing Maranoa

Surat Gas Expansion Projects Arrow Energy Private azrrlalr;%aDowns— 1800 1500 Under Construction 300

Eikekizens LNG Upsiieam [Feld Devalepment Santos & Petronas Private  Fitzroy 1540 1400 Under Construction 100 103 103 103

(Sustaining) - ongoing

Mahalo gas project Comet Ridge Private Fitzroy 160 12 Prospective 60 53

Arrow - Upstream Field Development (Sustaining)  Arrow/Shell Private azrrlalr;%aDowns— 715 650 Under Construction 150

Arcadia Valley CSG Development Santos & Petronas Private azrrgr;%aDowns— 1000 600 Credibly Proposed 205 205 205

Australia Pacific LNG Salt Handling Facility Origin/ConocoPhillips Private Outback 200 160 Unlikely 4] 82 41

Atlas (Stage 3) Senex Energy Private az:!?]%aDOW”S' 200 169 Under Construction 34 34 34 34 34

Bowen Gas Project Arrow Energy Private Fitzroy 1000 847 Announced 212 212 212 212

Surat Gas Project (Phases 2-5) Arrow Energy Private  Darling Downs- 8000 6779  Under Procurement 340 715 715 715 715 715 715 715 715 715

Maranoa
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Type of

Total Value Eng Value

Product Description Sponsor funding Agg. Region $m) $m) Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Olive Downs Coal Mine Pembroke Resources Private Mackay-lsaac-Whitsunday 1200 960 Under Construction 250 246
Winchester South Whitehaven Coal Private Mackay-lsaac-Whitsunday 1000 900 Credibly Proposed 359 462 103
Drake Coal Qcoal Private Mackay-lsaac-Whitsunday 900 690 Under Construction 240 82
Hail Creek Extension - Underground Glencore Private Mackay-Isaac-Whitsunday 1100 660 Under Construction 180 154
Eagle Downs Coking Coal South 32 / Stanmore Private Mackay-Isaac-Whitsunday 1250 600 Prospective 162 233 221
New Acland Stage 3 project New Hope Corporation Private Darling Downs-Maranoa 556 445 Under Construction 150 103
Grosvenor Underground Stage 2 Anglo Coal Private Mackay-Isaac-Whitsunday 500 350 Under Construction 105 87
Peak Downs Expansion il‘-liiaPn%iI;iEoBr;/l/Al;/ﬁtsubishi Private Mackay-lsaac-Whitsunday 460 345 Announced 82 164 108
Lake Vermont (Underground) Jellinbah Resources Private Mackay-lsaac-Whitsunday 320 300 Announced 103 103 103
(e:jt;bnoszzgwgh Do misiizlluigfics @orl mine Fitzroy Australia Private Mackay-lsaac-Whitsunday 350 263 Credibly Proposed 136 133
Lake Lindsay mine expansion Anglo American Private Fitzroy 400 280 Prospective 144 144
Gemini Coal Project Magnetic South Private Mackay-lsaac-Whitsunday 250 200 Prospective 69 91 46
Isaac River Coal Mine Project Bowen Choking Coal Private Mackay-lsaac-Whitsunday 250 200 Credibly Proposed 51 77 77
Colton Coal Mine New Hope Corporation Private Wide Bay 300 180 Prospective 68 n7z
The Mount Ramsay
Baralaba South Open Cut Coal Company Private Outback 200 160 Credibly Proposed 82 82
(Liberty Mutual)
Yarrabee Yancoal Private Fitzroy 260 150 Unlikely 77 77
Vulcan Coal Mine Vitrinite Private Mackay-Isaac-Whitsunday 250 100 Prospective 51 51
Saraji East imzﬂ%i!igoep/Agfﬁtsubishi Private Mackay-lsaac-Whitsunday 2400 1800 Credibly Proposed 369 1016 462
Eaglefield Coal Mine Expansion Peabody Private Mackay-Isaac-Whitsunday 1500 1200 Unlikely 257 359 328 287
Blackwater South Whitehaven Coal Private Fitzroy 1000 729 Announced 73 164 64 164 64 164
Centurion Peabody Private Mackay-lsaac-Whitsunday 736 536 Announced 121 121 121
Dysart East Bengal Energy Private Mackay-Isaac-Whitsunday 200 146 Announced 15 33 33 33 33 33
East Olive Downs South Extended/Willunga Pembroke Resources Private Mackay-Isaac-Whitsunday 980 714 Announced 71 161 161 161 161 161
Ensham Expansion Project Sungela Pty Ltd Private Fitzroy 315 230 Announced 23 26 26 26 26 26 26 26
Hillalong éfpgggong Energy Private Mackay-lsaac-Whitsunday 500 364 Credibly Proposed 36 82 82 82 82 82
Lancewood (formerly Wards Well) Stanmore SMC Private Mackay-lsaac-Whitsunday 1500 1093 Announced 109 246 246 246 246 246
Anglo American and
Moranbah South Exxaro Resources Private Mackay-Isaac-Whitsunday 2000 1458 Announced 146 328 328 328 328 328
Limited
Rolleston (Phase 2) Glencore, Sumisho, IRCA  Private Fitzroy 400 292 Announced 29 33 33 3% 33 3% 33 33
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@ OTHER MINERALS & HEAVY INDUSTRY

t Description

Sponsor

Type of
funding

Total Value Eng Value

$m) Sm) 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36

Agg. Region Status

Paradise Phosphate South project Phosphate International Private Outback 300 225 Under procurement 65 97 67
Gladstone Energy and Ammonia Project Australian Future Energy  Private Fitzroy 1000 600 Prospective 205 205 205
Eva Copper Project Harmony Gold Mining Private Outback 836 502 Prospective 102 205 205
St Elmo Vanadium Project Multicom Resources Private Outback 470 329 Under Construction 10
SCONI Scandium Project (Phase 1) Australian Mines Private  Townsville 1014 304 Credibly Proposed 96 144 72
Townsville Energy Chemicals Hub (TECH) Project Queensland Pacific Metals Private  Townsville 2100 1500 Credibly Proposed 308 308 308 308 308
Collinsville Green Energy Hub Ark Energy Private \“/"vahcifggf:yac' 20000 1000  Credibly Proposed 872 1744 1744 2822 2796 1308
Hz-HaoT %g'gfig%”nefggﬁi; hydrogen and Hydrogen Utility (H2U) ~ Private  Fitzroy 4700 2585  Under procurement 821 1334 498
égripower Amorphous Silical= Stage 2 Agripower Australia Ltd Private Townsville 2000 1600 Credibly Proposed 410 821 410
evelopment
Townsville hydrogen facility (300MW) Kawasaki Heavy Industries Private Townsville 1000 1000 Prospective 171 342 342 171
Charters Towers Gold Mine Citigold Corporation Private Townsville 246 135 Prospective 36 82 21
gédgrsg;en—equipment MERUREIUNE ety = Fortescue Private  Fitzroy 885 620 Unlikely 106 318 212
Julia Ck Vanadium Project QEM Private Outback 242 100 Credibly Proposed 51 51
Northern Silica Project Diatreme Resources Ltd Private  Outback 1000 100 Credibly Proposed 31 41 31
Mt Dromedary Graphite Project Novonix Private Outback 100 80 Unlikely 40 4
Alpha HPA Project - Stage One Alpha HPA Private Fitzroy 308 40 Under Construction 20 10
Alpha HPA Project - Stage Two Alpha HPA Private Fitzroy 300 40 Announced 10 21 10
Richmond - Julia Creek Vanadium A Private  Outback 242 25  Credibly Proposed 7 10 8
Critical Minerals Processing Facility Qld Government Public Townsville 75 15 Under Construction 6 9
Cape Flattery Silica Sand Project Metallica Minerals Ltd Private Outback 80 10 Under Construction 4 3
Julia Creek Project QEM Limited Private  Outback 791 433 Prospective 144 144 144
Lindfield Vanadium Project Critical Minerals Group Private Outback 400 219 Prospective 73 73 73
Vecco Critical Minerals Project (Stage 1) Vecco Private Outback 606 332 Prospective m m m
Emerald Coaches Green Hydrogen Mobility Project Emerald Coaches Private Outback 100 55 Credibly Proposed 27 27
Cement Australia,
Green Methanol Mitsubishi Gas Chemical Private Townsville 150 82 Credibly Proposed 27 27 27
Company
Brisbane Renewable Fuels Ampol Private Brisbane 2500 219 Credibly Proposed 530 530 530 530
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‘é 2032 GAMES

Type of Total Value Eng Value

t Description Sponsor funding Adgg. Region $m) $m) Status 24/25 25/26 26/27 27/28 28/29 29/30 30/31 31/32 32/33 33/34 34/35 35/36
Brisbane Stadium & Vic Park Development GIICA Public Brisbane 3800 2774 Announced 122 269 360 772 1252
Brisbane Aquatic Centre GIICA Public Brisbane 1200 876 Announced 38 85 14 244 395
Redlands White Water Centre GIICA Public Brisbane 250 182.5 Announced 8 18 24 51 82
Moreton Bay Indoor Centre GIICA Public Brisbane 250 182.5 Announced 8 18 24 51 82
Logan Indoor Centre GIICA Public Brisbane 250 182.5 Announced 8 18 24 51 82
Brisbane Athletes Village Qld Government Private Brisbane 1000 730 Announced 32 71 95 203 329
Gold Coast Athletes Village Gold Coast City Council Public Gold Coast 1000 730 Announced 32 71 95 203 329
Gold Coast Arena Gold Coast City Council Public Gold Coast 1000 730 Announced 32 71 95 203 329
Brisbane Arena Qld Government Private  Brisbane 2500 1825 Under Procurement 80 177 237 508 823
Sunshine Coast Arena & Athlete Village Sunshine Coast Council Private Sunshine Coast 2000 1460 Announced 64 141 190 406 659
Queensland Tennis Centre Upgrade GIICA Public Brisbane 800 584 Announced 26 57 76 163 264
Toowoomba Showgrounds Upgrade GIICA Public l.lPSWiCh_ N 150 109.5 Announced 5 n 14 30 49

oowoomba-Logan
Chandler Para-Sport Facility Upgrade GIICA Public Brisbane 350 255.5 Announced n 25 33 71 15
Sunshine Coast Football Stadium GIICA Public Sunshine Coast 150 109.5 Announced 5 n 14 30 49
Gold Coast Hockey Facility GIICA Public Sunshine Coast 150 109.5 Announced 5 n 4 30 49
Barlow Park Upgrade GIICA Public Cairns 100 73 Announced 3 7 9 20 33
Rockhampton Athlete Village GIICA Public Fitzroy 100 73 Announced 3 7 9 20 33
Rockhampton Rowing Facility GIICA Public Fitzroy 200 146 Announced 6 14 19 41 66
Sunshine Coast Mountain Bike Facility GIICA Public Sunshine Coast 100 73 Announced 3 7 9 20 33
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Where projects
find their people.

Built for mining. Wired for energy.
Ready for infrastructure.

Project resourcing specialists, Concentis connects
industry leaders with the people who deliver.

With over 15 years of experience, deep networks,
and proven results, we source the specialists
who keep Australia’s projects moving.

2 ; p=! [ ]
Resourcing Australia’s projects concentis.com.au concentls

Workforce development
Is our priority

Queensland’s construction industry is at full
capacity, with more work coming down the line.
We will need to expand and upskill our workforce
to meet growing demand. CSQ remains optimistic
about meeting the challenges and opportunities
ahead in partnership with employers, industry and
the Queensland Government.

We will continue our successful Construction
Pathways initiative, working with schools, students,
and industry to promote trade careers. We will also
continue to promote workforce diversity, increase
awareness of civil sector careers, and help the
industry create clearer pathways for new workers.

CONSTRUCTION

Find out more
csq-ortg-au CSQ «PH|HllIH'|’S
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Creating,
connecting,
and caring for

communities

At Fulton Hogan, we've been delivering high-quality
infrastructure for more 90 years, helping to create,
connect, and care for the communities we live in.

From roads and rail, to ports, airports, renewables
and utility networks, we build and maintain the
essential infrastructure that keeps our communities
healthy, liveable and thriving. .

|5/ Fuiton Hogan

LOCAL SUCCESS.
PROJECT SUCCESS.

Turning infrastructure and energy projects into opportunities for Queensland's future

Partnering with major projects and Australia's regions since 2008

Discover how we help major projects gain approval, leverage procurement, resource smarter, and create
lasting community value through local content.

4 w

Project Alignment Region Partnership Resourcing lmpact Community Value
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Advise | Enable | Support > SOLUTION READY

SHAPE THE
FUTURE WITH

& CIVIL
CONSTRUCTION
e INNOVATION

We’re ready to support your business with leading automation +
positioning solutions for civil works and infrastructure projects.

Learn more and get

in touch today p e a
AUTOMATION +
POSITIONING TECH
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Projects greenlit. Games are on.

We're here to deliver
with you, Queensland

THAT'S THE POWER OF BMD.
(*PERFECT

EMOIMEEEEND THE FETURE BMD @ﬁ@

Enabling works specialist reducing risk v huh

on major infrastructure projects. @?ﬁ1
- d

i % EENNETT: & ACTEMIUM

FRERCY MAJOR PROJECTS

THE INDUSTRY BRAND OF VINCI ENERGIES
IMPROVING INDUSTRIAL PERFORMANCE

From design to delivery,
Bennett + Bennett provide
trusted surveying expertise
for major projects across

GOVERNMENT & Australia. Advise Maintain
DEFENCE and Build and
S Design Operate
nggﬁ /Vé‘))\
L Actemium delivers bespoke solutions and
services to clients and creates value

throughout the entire industrial life cycle
'NFRASTRUCTURE 1 ENSURING OLYMPIC SUCCESS

bennettandbennett.com.au

VINECI f

FNFRGIFS
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Engineering Value

Construction

Contractor’s Cost Al e

The Pipeline:
2026 to 2030

The 2025 QMPPR has gathered data from projects with
an engineering construction value of $50m or greater and Risk &
organised them into 12 sectors and 11 regions. There are

306 projects in 2025 (up from 274 projects in the 2024.)

Contingency

Total Project
Cost (current $)

Escalation

Total Project Cost
(outturn $ for
completion in 2xxx)

e - o
d@or Projects Pipeling?2Q25 | State Pipeline St
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Each project in the pipeline is separately assessed as either funded or
unfunded and then assigned to one of six different project statuses:

FUNDED

UNDER CONSTRUCTION
Projects in flight/under construction. There is $33.9b in
projects currently under construction in the pipeline.

&

UNDER PROCUREMENT
Projects in a procurement stage but have not yet started
construction (as at September 2025). There are $16.8b in
projects under procurement in the pipeline.

CREDIBLY PROPOSED
Projects that are supported by governments and/or the
private sector but still in prefeasibility/business case mode
and therefore do not have funding committed. There are
$40.7b in credibly proposed projects in the pipeline.

PROSPECTIVE
Projects considered likely to occur over the next five

years but not yet formally proposed. There are $8.2b in
prospective projects in the pipeline.

UNLIKELY
Projects considered not to occur in the next five years,

even if announced. There are $424m in unlikely projects in
the pipeline.

The funded forecast view is similar to a ‘worst case scenario’
outlook, should international developments or public sector finances
deteriorate significantly, or if the combination of threats to the
Queensland construction industry remain unaddressed.

Maintaining a growing pipeline of major project work requires shifting
currently unfunded projects into the funded category, as well as
incorporating new projects into the pipeline. While the most likely
scenario for major project work excludes ‘unlikely’ projects, these

are included to show their potential impact, particularly later in the
forecast.

Within the funded work, there are $27.4b of announced projects,
$16.8b projects under procurement and $33.9b projects under
construction. The unfunded work totals $49.4b and includes only
$424m in unlikely projects, $8.3b in prospective projects and $40.7b in
credibly proposed projects.

.
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Ke Oi ntS Historical and projected major project construction activity between
y p 2011/12 and 2029/30 is shown below, with the future five-year

. . o pipeline period based on the 2025 Major Projects List.
The major projects pipeline has

surged to $127.5b, up $23.6b (23%)

2024. The following points break $b
down the key elements of this 35
headline figure:

Major project activity by funding status

30
Growth in funded projects

25
Funded activity has risen strongly,
reaching $78.1b (up from $62.4b in 20
2024), accounting for 61% of the
] &
Lo

pipeline (up slightly from 60% in 15 |
2 g

>

[T

2024). The sectors seeing the largest
increases in funded activity are in 10
Roads and Bridges (up $6b) and
Mining and Heavy Industry (up $3.8b). 5 I
[0}
3
[ | Credibly Proposed Prospective Unlikely

Funded activity is projected to peak
at $16.9b in 2027/28 before easing.
However, if all unfunded projects
proceed, activity could grow to $27.2b
in 2027/28 and $29.4b in 2029/30,
well above the resources boom peak
of $19.1b in 2012/13. Major project work done by segment - funded
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While unfunded activity is a slightly
smaller proportion of the pipeline
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(39% in 2025, down from 40% in 10
2024), its value has grown to $49.4b

(from $41.6b in 2024) and is projected 5
to make up as much as 48% of annual
activity later in the decade.
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Major project work done by segment - unfunded

51% of unfunded work ($25.2b). $b
16
Decrease in publicly funded 14
projects 12
10

Public projects make up $62.8b (49%)
of the pipeline, down slightly from 51%

8

in 2024. The pipeline now consists 6
of 181 public projects and 125 private 4
projects. Within funded work, the 2
i [0}

public sector share has fallen to 65%,

FY26 FY27 FY28
down from 72% last year. o )
M Mining & Heavy Industry M Rail & Harbours Water & Sewerage
M Roads & Bridges Non-Water Utilities

Source: Queensland Economic Advocacy Solutions, QMCA member knowledge
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Comparison of Major Project Activity, 2025 versus 2024
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CSQ Labour

Queensland is in a robust phase of infrastructure delivery. The state’s
substantial pipeline of construction projects is anticipated to generate a
marked increase in demand for construction workers.

'This secflph'.of the QMPPR is an independent contribution from Construction Skills IQueensland (CSQ). It includes the estimated labour requirements

for deliveri-ng construction work for the pipeline of engineering projectsiincluded in this report. The list of projects and the 2032 Games venues and
villages projects included in this report, provided by"QMCA to CSQ for labour estimation, along with discussions on their additional attributes, can be

found in other sections of the report. The CSQ section also offers an update on current construction activity, the labour market, and skilling initiatives in

Queensland. Please note that the views and findings in the remainder of this report are not attributable to CSQ. For inquiries related to the CSQ section,
please contact csg@csqg.org.au.




Key insights from CSQ’s Horizon 2032: Imagining

Queensland’s Future Construction Workforce Report

Planning for the unprecedented demand for skilled workers starts with understanding Queensland’s construction
pipeline, which is forecast to average $61.3b between 2024/25 and 2031/32, comprising 66% building construction
and 34% engineering. To deliver this work, Queensland will require around 122,600 construction workers on average,
split between 78% (95,900) in building and 22% (26,700) in engineering. The industry is forecast to face an average

shortfall of 18,200 workers over this eight-year horizon.

Residential activity is forecast to dominate the average building pipeline (62%), while electricity, transport, mining,
and heavy industry are expected to comprise most of the average engineering pipeline (85%).

Construction pipeline
(8-year average) by sector

34%
Engineering
pipeline

66%
Building
pipeline

Building pipeline
(8-year average) by sub-sector

38%

Non-residential

62%

Residential

Labour requirement
(8-year average) by sector

22%
Average labour -
engineering
78%
Average labour -
building
Engineering pipeline
(8-year average) by sub-sector
5% Others 2% Defence
28% 29%
Transport Electricity
8%
Water & 28%
sewerage Mining & heavy
industry

Source: Horizon 2032, CSQ, April 2025

Notes: The full Horizon 2032 report and At a Glance report summary (2025 edition, based on information available
as of 11 Dec 2024) are available at www.csqg.org.au. Horizon 2032 covers the total construction pipeline, defined as
total building (residential and non-residential) and engineering pipeline. The Queensland Major Projects Pipeline
(QMPP), by contrast, includes engineering projects with project value above $50m, and the 2032 Games venues
and villages projects. The analysis in the remainder of this section are based on the QMPP (provided by QMCA

to CSQ on 2 September 2025). All labour forecasts in both Horizon 2032 and the QMPP include only workers in
construction-relevant occupations and excludes those not directly engaged in construction work.

Queensland Major Projects Pipeline 2025 | Sector Outlook




Labour requirements

To deliver the pipeline of projects included in this report, the industry will require an estimated 34,000 construction
workers on average from now out to 2029/30.

Driven by the expanding pipeline, average labour demand is estimated to rise steadily over the next five years. From
an estimated 26,000 workers on average in the current financial year, demand is estimated to exceed 30,000 from
2026/27 onwards, peaking at nearly 41,000 in 2029/30. This reflects a substantial 55% increase relative to 2025/26.

Engineering value of major projects, Average labour requirement,
by financial year by financial year
$b
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Source: CSQ for QMCA

A larger share of estimated average labour demand is linked to funded projects than to unfunded projects, indicating
greater certainty in labour requirements. Over the five-year period, the funded portfolio is estimated to account for
between 60% and 82% of average labour demand.

Queensland major projects pipeline, Average labour requirement,
by funding status by funding status
$b
18 30k
16
25k
14
12 20k
10
15k
8
6 10k
4
5k
2 l
0 o]
2025/26 2026/27 2027/28 2028/29 2029/30 2025/26 2026/27 2027/28 2028/29 2029/30
Funded B Unfunded Funded B Unfunded

Source: CSQ for QMCA
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In 2025/26, 48% of the estimated average labour requirement (26,000) are for projects under construction, with the
remainder distributed across projects under procurement (24%), credibly proposed (17%), and announced (11%). In
future years, most demand is linked to projects at earlier stages of development, primarily those under procurement,
announced, or credibly proposed.

45k
40k
35k
30k

Average labour requirement, by project status
25k
20k

15k
10k
: H B
Ok
2025/26 2026/27 2027/28 2028/29 2029/30

Il Under Construction M Under Procurement Announced M Credibly Proposed B Prospective B Unlikely

Source: CSQ for QMCA

As these projects transition into construction, workforce

pressures will increase, highlighting the need for _BMD ‘
coordinated workforce planning and policy responses to — "
ensure industry capacity can meet this demand without —
significant disruption to delivery.

Queensland Major Projects Pipeline 2025 | Sector Outlook



Electricity projects consistently
dominate the average labour
requirements over the five-year
horizon. In 2025/26, they are
estimated to require around 9,500
workers on average, representing
about 36% of average demand
that year. By 2029/30, workforce
needs in the sector are estimated
to rise by 63% to around 15,600.
This growth reflects Queensland’s
expanding investment in the energy
sector, particularly in electricity
generation, transmission, and
storage projects. Most of these
projects are in regional areas,
where labour markets are thinner
and shortages more acute.

Alongside electricity, other major
driving sectors include roads,
bridges and runways, and mining
and heavy industry. Together,
these account for around 36% of
the average labour requirement
in 2025/26 and are estimated

to maintain a similar share in
subsequent years.

Average labour requirement, by sector
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Electricity B Roads, Bridges & Runways M Mining & Heavy Industry
Rails, Harbours/Ports M Water & Sewerage M Pipelines & Telecommunications
M Defence 2032 Games

Source: CSQ for QMCA

The state’s diverse project pipeline indicates a challenging period ahead. Regional projects, particularly in electricity,
mining, and heavy industry, along with some significant transport work, will compete for labour with major urban
works. Delivery of the 2032 Games pipeline will also add to workforce demand, alongside the state’s broader building
pipeline, which also requires significant labour. Although the 2032 Games’ venues and villages pipeline represents a
small share of the yearly average labour needs initially, this is estimated to reach around 12% by 2029/30. Overall, the
industry will need to secure workers across both the 2032 Games-related and wider construction activity.

Delivering the QMPP will drive
higher demand across all
construction occupations, requiring
a breadth of skills, from trades and
technical specialists to equipment
operators and supervisory roles.
Some of the most in-demand

roles over the next five years
include concreters, miscellaneous
labourers?, other construction
labourers, earthmoving and plant
operators, electricians, construction
managers, structural steel workers,
and crane, hoist and lift operators.

20Other miscellaneous labourers include
electrical or telecommunications trades
assistants, railways assistants, sign erectors,
road traffic controllers and others. Other
construction and mining labourers include
roles such as crane chaser, drillers assistant,
surveyor’s assistant.

Key construction occupations in demand exceeding 500 workers,
average (2025/26 to 2029/30)
Concreters
Other Miscellaneous Labourers
Other Construction and Mining Labourers
Earthmoving Plant Operators
Electricians
Construction Managers
Structural Steel Construction Workers
Crane, Hoist and Lift Operators
Building and Plumbing Labourers
Civil Engineering Professionals
Plumbers
Electrical Distribution Trades Workers
Structural Steel and Welding Trades Workers
Electrical Engineers
Paving and Surfacing Labourers
Contract, Program and Project Administrators
Other Mobile Plant Operators
Surveyors and Spatial Scientists

Ok 1k 2k 3k
Source: CSQ for QMCA
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Regional labour requirement

While the greatest pressures on the construction workforce are expected in regional and remote areas, Brisbane also
stands out as a metropolitan hotspot for labour demand. Among the regions, Fitzroy, Mackay-lsaac-Whitsunday,
and Wide Bay are estimated to lead demand, each requiring more than 4,000 workers on average over the five-year
period.

Fitzroy has the largest estimated labour demand, requiring about 5,400 construction workers on average, with
around 44% of this demand linked to funded projects. Demand is largely driven by projects in the following sectors:
electricity (59%); mining and heavy industry (20%); and roads, bridges, and runways (14%);

The Mackay-Isaac-Whitsunday region has the second largest estimated labour demand, requiring around 5,000
workers on average, with about 60% of this for the funded portfolio. The mining and heavy industry account for about
51% of the region’s estimated average labour requirements, followed by electricity at 33%, and roads, bridges and
runways at 12%.

Wide Bay has the third-largest

labour requirements, needing about Labour requirement by region and funding status, average
4,600 workers on average across (2025/26 to 2029/30)

the five years. Approximately 93%

of these are linked to funded work. Fitzroy I

Electricity projects account for the Mackay-lsaac-Whitsunday

bulk (90%) of the region’s average

labour demand. Wide Bay

) ] ] ] Brisbane
Following these regions is Brisbane,

which will require an estimated
4,500 construction workers Darling Downs-Maranoa
on average over the five-year Outback
period. About 80% of this is for
funded work. Unlike the regional
areas, Brisbane’s labour needs Townsville
are primarily driven by the roads, Gold Coast
bridges and runaways’ sector,
estimated to account for about 39%
of its average demand. Additional
pressures arise from the 2032
Games pipeline, making up 27% of B Funded Projects Unfunded Projects
its average labour needs, as well Source: CSQ for QMCA

as further rail, harbours and ports

activity, comprising about 15% of its

average demand.
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Delivering the 2032 Games infrastructure

Construction workforce estimates for the venues and villages
pipeline

With only seven years until the 2032 Games, delivering the necessary infrastructure is a major state priority. Following
its 100-day review, the Queensland Government released a delivery plan in early 2025, outlining the venues, athletes’
villages, and other critical infrastructure for the event.

The state has around $11.2b of construction work to deliver for the 2032 Games venues and villages projects, spanning
from now until 2031/32. Reflecting the distribution of the pipeline, average labour requirements vary across the years.
Labour needs start modestly at around 18 workers on average in 2025/26 to deliver approximately $20m of work.
From 2026/27, average labour demand rises sharply, increasing from around 1,600 to a peak of nearly 8,000 at the
height of delivery in 2030/31. Average labour demand is then estimated to ease to around 3,000 workers in 2031/32.

Note: Unlike the labour estimations in other sections of this report, the following 2032 Games analysis extends to
2031/32, to capture the full project horizon.

The 2032 Games pipeline, Average labour demand for the 2032 Games
by financial year pipeline, by financial year
$b
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Source: CSQ for QMCA

Publicly funded projects dominate average labour requirements until 2030/31. In 2031/32, the privately funded
Brisbane Athletes Village and the Brisbane Arena account for the reversal in funding sources. Average labour demand
primarily reflects announced work, except for the workforce requirements for the Brisbane Arena, which is the only
project under procurement.

Average labour demand for the 2032 Games, Average labour demand for the 2032 Games,
by funding source by project status

8k 8k
[]

6k 6k

4k 4k

2025/26 |
2026/27 l

Private i Announced M Under Procurement

Source: CSQ for QMCA
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Based on the pipeline distribution, construction labour requirements for the 2032 Games is concentrated in South

East Queensland (SEQ). The average labour demand is estimated to peak simultaneously across the three main SEQ

host cities in 2030/31.

Brisbane consistently dominates
demand across the years, driven

by major projects such as the
Brisbane Stadium and Victoria Park
development. Average labour needs
are expected to exceed 1,000 from
2027/28 onwards, peaking at 5,000
in 2030/31.

The Sunshine Coast is expected

to experience the second highest
levels of labour demand, with key
projects including the Sunshine
Coast arena, athlete village, football
stadium, and the mountain bike
facility driving average labour
needs from about 150 workers in
2026/27 to a peak of around 1,600
in 2030/31.

For the Gold Coast, construction
work for the arena, athlete village
and its hockey facility are estimated
to push average labour requirement
from about 70 workers in 2026/27
to a peak of 1,100 in 2030/31.

The pipeline will generate strong demand across most construction occupations, particularly trade roles such as
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Sk
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Average labour demand for the 2032 Games,

by region and financial year

2025/26

2026/27

B Brisbane
Sunshine Coast

Source: CSQ for QMCA
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B |pswich-Toowoomba-Logan

2 Cairns

construction and mining labourers, electricians, concreters, bricklayers and stonemasons, plumbers, carpenters and

joiners, painting trades workers, and earthmoving plant operators.

Key occupations in demand for the 2032 Games, average (2026/27 to 2031/32)

Other Construction and Mining Labourers
Electricians

Concreters

Bricklayers and Stonemasons

Plumbers

Carpenters and Joiners

Painting Trades Workers

Earthmoving Plant Operators
Construction Managers

Civil Engineering Professionals
Airconditioning and Refrigeration Mechanics
Roof Tilers

Electrical Engineers

Other Miscellaneous Labourers

Structural Steel Construction Workers
Painters

Safety Inspectors

Structural Steel and Welding Trades Workers
Wall and Floor Tilers

Plasterers

Glaziers

Crane, Hoist and Lift Operators

Source: CSQ for QMCA
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Current trend S Construction Pipeline versus Work Done (current $)
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construction pipeline stood at

$58.9b, comprising $25.6b (44%) Source: Australian Bureau of Statistics
in engineering work yet to be
delivered and $33.3b (56%) in

building pipeline. Engineering work yet to be done (current $) by sector
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. . . 25
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of March 2025), the public sector
accounted for a significant 68%
($17.5b) share, mainly in: bridges, 15
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The steady rise in the public
sector’s share of engineering

work is not unexpected, reflecting
growth in public infrastructure
projects as part of the state’s post-
pandemic recovery strategy. Over
this period, public sector share of 9%
engineering work rose from 44% Other infrastructure,
pre-pandemic (2017-19) to around including water and

Capital Purchases by Purpose, 2025/26

5% 5%
Education & Training » Law, Order & Public Safety

35%
64% (2021-23). The share continues the 2032 Games Transport
to rise, at around 70% (2024-25), infrastructure

supported by record investments in
state capital projects announced in

19%
recent budgets. Health, Housing &
The 2025/26 state budget includes Community Services

a record $116.8b infrastructure
investment over four years, with
about $29.3b allocated for capital
works in 2025/26 alone. Around
68.9% of the capital program is
outside of the Greater Brisbane
region.

27%

Energy infrastructure

Source: Queensland Budget 2025/26

Transport and energy projects are expected to be key drivers of activity, with these sectors collectively making up
about 62% of the capital purchases.

Transport infrastructure continues to be a major investment focus in Queensland, underpinning the state’s broader
economic development strategy. A diverse pipeline of projects, spanning mass transit systems and active transport

infrastructure, is being progressed to service the 2032 Games, and to meet the state’s long-term population and
economic needs.

Queensland’s commitment to building a future-ready energy network continues to shape its energy infrastructure
investment. After a review of the previous $62b Queensland Energy and Jobs Plan, the state released a new five-
year Energy Roadmap in October this year. The roadmap focuses on delivering affordable, reliable, and sustainable
energy, with an emphasis on increased private investment, commercial feasibility, and strong community outcomes.

To support this revised direction, the 2025/26 State Budget has committed more than $5b to energy investments
aligned with the new roadmap’s priorities.

In addition to a growing engineering pipeline, Queensland has substantial building work to deliver. As of March 2025,
the total value of the building pipeline reached $33b ($17.5b residential and $15.8b non-residential). Approximately
80% ($26.6b) of the building pipeline represents building work yet to be done (work that has started but is not yet

finished). The remaining 20% ($6.6b) accounts for work not yet commenced (approved building work that has not
moved into construction phase yet).

The building pipeline has expanded notably since mid-2023, driven largely by increased health building approvals.

$b Value of building pipeline (current $)
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The turnaround in residential
approvals is also expected to add
further to the state’s growing
building pipeline. Residential
building approvals in Queensland
have rebounded after three
consecutive years of decline, rising
by 15% in 2024/25 following annual
falls of 8%, 7%, and 8%.

The Queensland Government is
committed to delivering one million
new homes by 2044, supported

by a $2b Residential Activation
Fund, as part of the Securing Our
Housing Foundations Plan. This
funding aims to fast-track critical
trunk infrastructure to enable new
housing developments, including
roads, water, sewerage, stormwater,
public transport, and cycle

paths. At least 50% of the fund

is dedicated to regional projects.
Round one, which expanded from
$500m to $1b, focuses on shovel-
ready developments.

Number of new residential dwelling approvals by type
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Addressing labour
challenges to
strengthen industry
capacity

Queensland’s substantial pipeline of
construction work is underpinned
by strong activity across the
residential, non-residential, and
engineering sub-industries. The
combination of new work flowing
into an already large backlog,

along with concurrent activity
across multiple sectors and regions,
presents labour challenges that

are more complex than in previous
periods.

To deliver this workload, the
industry will need to compete
for workers from a limited pool
at a time when persistent labour
shortages are not only impacting
construction but many other
industries as well.

The state continues to face
tight labour market conditions.
In May 2025, the state’s overall
unemployment rate* was 3.7%,
with a lower rate of 1.2% in the
construction industry.

The construction industry
employed about 284,600 workers
(as of May 2025), 2.3% more

than May 2024 and 20% up from
May 2019. Of this, approximately
29,400° were working in heavy and
civil engineering - an 11% increase
when compared to the same period
last year, but only a 3% uptick from
May 2019.

The industry’s persistent struggle
to find workers is reflected in

the growing number of unfilled
vacancies. Internet vacancies for
construction trades jobs have
bounced back strongly from
pandemic lows, signaling high
demand for workers. As of July
2025, there were around 5,400°
vacancies for construction trades
jobs, 3% more than July 2024, and
85% more than the same period
pre-pandemic (July 2019).

4Quarterly unemployment rate.

SAnnual averages of the preceding 4 quarters.

The rest were in building construction
(78,767), construction services (175,592) and

about 841 in the not-further-defined category.

8Preceding 3-month average.
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Number of internet vacancies for selected construction roles
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Source: Jobs and Skills, Australia

There is significant demand for almost all construction roles. The largest number of vacant positions advertised
online are for electricians, with 815 unfilled positions in the state (around 92% more than the same period pre-
pandemic). Some other occupations seeing significant vacancies include: structural steel and welding trades workers;
earthmoving plant operators; building and plumbing labourers; carpenters and joiners; and other plant operators.
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Building a sustainable construction
workforce depends on strong local
skilling initiatives that attract new
entrants and promote workforce
diversity. With substantial
construction activity across

the state, it is crucial to boost
participation from women and
other underrepresented groups.

Women are slowly gaining visibility
on construction sites, but progress
still falls short of the industry’s
growing labour needs. As of May
2025, around 37,000 females were
employed in the construction
industry, a 10% decline from May
2024, but 24% more than three
years earlier. Females currently
account for only 13% of the state’s
construction industry employment,
with their representation even
lower at just 4.4% in trade roles.

Encouragingly, the number of
women in trades is on the rise.
From May 2022 to May 2025,
women working in trade roles grew
from around 4,200 to 7,400. While
still a small share, this growth has
lifted female representation in
trades from 2.8% to 4.4%, signaling
positive progress in an area long
dominated by men.
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Apprenticeships and traineeships are a vital entry point into construction careers. As of December 2024, around
29,700 construction apprentices are training in the state. This reflects a 12% increase from the same period in 2021.

Most of these (77%, 22,800) are training directly in the construction industry, and the remaining (23%, 6,800) are
training in other industries.

From the 22,800 apprentices in the construction industry, approximately 900 are in the heavy and civil engineering
construction sub-industry, down 4.8% from the same period in 2021.

Number of construction apprentices Number of construction apprentices in-training,
heavy and civil engineering

in-training

In-training construction industry M In-training other industries

Source: National Centre for Vocational Education Research

Meeting current and future skills Female construction apprentices in-training
needs requires a sustained increase
in the number of apprentices

and trainees joining the industry,
alongside greater diversity.
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Queensland at the close of 2024, 1,000

6% were female and 7% Indigenous.
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underpin the pipeline of skills

needed to deliver the state’s ©
construction work. Supporting

apprentices and trainees to

complete their qualifications and

transition into the skilled workforce
is critical.
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Moreover, not all construction Indigenous construction apprentices in-training
occupations have well-defined 2,500
entry pathways. This includes

several occupations estimated to Y

experience strong demand over 1,500

the five years, such as labourers, 1000

concreters, and structural steel ’

workers. Developing visible and 50
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structured pathways into these

and similar roles will be essential to
strengthening the workforce supply
and supporting industry growth.
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This section of the report provides an overview of the sector outlook for Queensland’s major project pipeline. Key
findings for the sector outlook:

* Sectors with the largest increase in funded projects: Roads and Bridges (up $6b), followed by Mining and Heavy
Industry (up $3.8b)

* The only sector to experience a decrease in funded projects: Electricity, Pipelines and Telecoms
¢ Sectors with the most certainty: Defence (7% unfunded), and Road and Bridges (14% unfunded)

* Sectors with the highest uncertainties: Mining and Heavy Industry (60% unfunded), Electricity, Pipelines and
Telecoms (43% unfunded), and Water and Sewerage (35% unfunded).

Funded major project outlook ($m) by sector:
2024 vs 2025 QMPPR
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10,000
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Roads &
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h arsgﬂi 65.9% 341%
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Nm:;ﬁf:; 56.8% 43.2%
Mining & o o
heavy industry 40.4% 59.6%

2032 Games 100.0%
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Roads and Bridges Major project work by funding status

Roads and Bridges represent the 5
second largest sector in the QMPPR
2025, with a funded project pipeline
across the period to 2029/30 valued

at $19.2b, up $6b on the 2024 QMPPR.
This increase is due to a number of 2
new projects commencing or being I I
announced, such as the Bruce Highway I I I
|

Upgrade safety program. Funded
. . FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30
Roads and Bridges projects now

account for 24% of all funded projects B Funded M Credibly Proposed Prospective Unlikely
and around 18% of the total QMPPR
(funded and unfunded).
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Pipeline 2024 vs 2025
Although publicly funded projects $b

continue to dominate the sector, a 25

number of newly announced projects

are unfunded, causing the overall share 20
of unfunded projects to rise from 12%

in 2024 to 14% in 2025. 15
Pipeline activity is expected to grow

over the coming years, rising from 10
$1.9b in 2024/25 to $3.5 billion in

2025/26. Activity will peak at $4.6b

in 2028/29 before declining to $3.4b

in 2029/30. Across the entire period, o

funded roads and bridges activity is 2024 QMPPR 2025 QMPPR
expected to average $3.8b per year.

(4]

M Funded M Unfunded

Source: QEAS, QMCA member knowledge

Major funded projects supporting construction activity in the pipeline period include:

= Bruce Highway - Anzac Avenue to Uhlmann Road - Valued at $623m, 2027/28 to 2029/30

= Bruce Highway - Gateway Motorway - Dohles Rocks Road, Stage 1 - Valued at $713m, 2026/27 to 2030/31

= Bruce Highway - Rockhampton Ring Road (North & South Packages), Stage 2 - Valued at $850m, 2025/26 to 2030/31
= Bruce Highway - Gorganga Plains Upgrade - Valued at $600m, 2027/28 to 2029/30

= Gateway Motorway - Bruce Highway Stage 1: Telegraph Road to Pine River - Valued at $1.2b 2025/26 to 2028/29
= Inland Freight Route (Mungindi to Charters Towers) upgrades - Valued at $715m, 2025/26 to 2032/33

= Mackay Port Access - Bruce Highway to Mackay, Slade Point Road - Valued at $254m 2026/27 to 2030/31

= Sunshine Motorway - Mooloolah River Interchange, Stage 1 - Valued at $595m, 2026/27 to 2029/30

= Logan Motorway - Western Upgrade - Valued at $700.0m, 2027/28 to 2031/32

= Kuranda Range Road - Safety and resilience upgrades - Valued at $182m, 2026/27 to 2030/31

= Bruce Highway - Targeted Safety Program, Gympie to Cairns - Valued at $6.2b, 2025/26 to 2030/31.
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Railways and Harbours

The Railways and Harbours sector has
a funded project pipeline $8.5b across
the period to 2029/30, representing
around 11% of all funded projects and
10% of the total QMPPR, both funded
and unfunded. This is up $500m on the
2024 QMPPR, which is an impressive
outcome given major rail projects
within Brisbane will wind down across
the pipeline period.

Railways and Harbours major project
activity will rise from $2.1 billion in
2024/25 to $2.2b in 2025/26, which is
the peak of the pipeline period and will
progressively fall to $1.2b by 2029/30.
Across the pipeline period, funded
Railways and Harbours major project
activity will average $1.7b each year.

The percentage of the total pipeline
that is unfunded will fall from around
36% in the 2024 QMPPR to 34% in the
2025 QMPPR. Most of the Railways
and Harbours pipeline is comprised of
privately funded projects.

$b Major project work by funding status
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2029/30

Major funded projects supporting construction activity in the pipeline period include:

= Direct Sunshine Coast Line - Stage 1: Beerwah to Caloundra - Valued at $3.9b, 2026/27 to 2031/32

= Direct Sunshine Coast Line - Stage 2: Caloundra to Birtinya - Valued at $1.4b, 2026/27 to 2031/32

= New Generation Rollingstock, Automatic Train Operation and Platform Screen Doors fitment - Valued at $202m 2026/27 to

= Cairns Port Ship Lift & Marine Precinct - Valued at $500m, 2025/26 to 2027/28.
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Water and Sewerage Major project work by funding status

25

The Water and Sewerage sector
represents around 8% of all funded 20
projects and 8% of the total QMPPR,
both funded and unfunded. Water 15
and Sewerage has a funded project
pipeline across the period to 2029/30 1.0
valued at $6.5b, which is up $531m on
the 2024 QMPPR. The entire pipeline is 05
publicly funded. o I I _.=nm I I
Major project activity in this sector will FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30
rise from $854m in 2024/25 to $1.3b M Funded M Credibly Proposed Prospective Unlikely
in 2025/26 and will peak at $1.9b in
2027/28 before declining to $647m by
2029/30. Across the pipeline period, %b Pipeline 2024 vs 2025
funded Water and Sewerage major 12
project activity will average $1.3b each
year. 10
However, the share of the total pipeline
that is unfunded is projected to 8
increase from around 19% in the 2024 6
QMPPR to 35% in 2025. Key unfunded
projects include the Burdekin Falls 4
Dam Raising, the Wivenhoe Dam
Safety Upgrade, and the Northern 2
Pipeline Interconnector.
[0}

2024 QMPPR 2025 QMPPR
B Funded B Unfunded

Source: QEAS, QMCA member knowledge

Major funded projects supporting construction activity in the pipeline period include:
= Paradise Dam Improvement Project - Valued $720m, 2025/26 to 2030/31

= Somerset Dam Upgrade - Valued at $450m 2026/27 to 2030/31

= Toowoomba to Warwick Pipeline - Valued at $222m, 2025/26 to 2028/29

= Wyaralong Dam WTP, Stage 1 - Valued at $850m, 2025/26 to 2029/30

= North Pine Dam - Valued at $756m at 2027/28 to 2030/31

= Cressbrook Dam Upgrade - Valued at $243m, 2025/26 to 2028/29

= Somerset Dam, Early Works - Valued at $355m, 2027/28 to 2030/31

= Eagle Farm Rising Main Upgrade A - Valued at $124m, 2026/27 to 2033/34

= Kawana STP Upgrade - Valued at $173m, 2025/26 to 2028/29

= Chambers Flat Wastewater Treatment Plant (Logan) - Valued at $257m, 2025/26 to 2031/32.
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EIeCt"C|tys Plpelmes Major project work by funding status
and Telecoms ®
10
The Electricity, Pipelines and Telecoms
sector has the largest project pipeline, 8 —
representing 29% of all funded projects
and about 31% of the total QMPPR, 6
both funded and unfunded.
The sector’s funded project pipeline is 4
valued at $22.8b across the period to 2
2029/30. Over this time, major project I I I I I I I
activity will rise from $1.6b in 2024/25 o Hm I H - BN I I
to $3.5b in 2025/26 and will peak at FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30
$5.3b in 2029/30. Across the pipeline M Funded M Credibly Proposed M Prospective Unlikely
period, funded major project activity
will average $4.4b each year.
The percentage of the total pipeline $b Pipeline 2024 vs 2025
that is unfunded will rise from 41% in 45
the 2024 QMPPR to around 43% in 40
the 2025 QMPPR. This reflects several 35
key energy projects being unfunded,
including the North Queensland 30
Super Hub, the Northern Gas Pipeline 25
Extension, and the Herries Range Wind 20
Farm. 15
Despite its size, the sector’s funded 10
pipeline is down $812m on the 2024 5
QMPPR. If unfunded projects are
included, however, the pipeline is 2024 QMPPR 2025 QMPPR
virtually unchanged from the 2024
QMPPR (up $86m). B Funded B Unfunded

Source: QEAS, QMCA member knowledge

Major funded projects supporting construction activity in the pipeline period include:
= Copperstring Transmission Line 2032 - Valued at $4b, 2025/26 to 2031/32
= Borumba: PHES Main Works - Valued at $6.4b, 2028/29 to 2033/34

= Borumba Upper Dams - Valued at $2.4b, 2028/29 to 2032/33

= Borumba Dam Lower Dam - Valued at $2.4b, 2028/29 to 2032/33

= Theodore Wind Farm Stage 1- Valued at $500m, 2025/26 to 2028/29

= Capricorn Energy Pumped Hydro - Valued at $2.5b, 2026/27 to 2029/30

= Mt Rawdon Pumped Hydro - Valued at $1b, 2026/27 to 2029/30

= SuperGrid Stage 1 - Valued at $1.915b, 2025/26 to 2029/30

= Galilee Gas Pipeline - Valued at $426m, 2027/28 to 2030/31

= Glenaras to Cooladdi Pipeline - Valued at $1.1b, 2027/28 to 2030/31.
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Defence

Defence projects only represent Major project work by funding status
. $b

around 3% of all funded projects and 900

2% of the total QMPPR, both funded

and unfunded. Defence has a funded e
project pipeline across the period to 700
2029/30 valued at around $2.7b, up 600

o O O O O

$363m on the 2024 QMPPR. 50

Defence major project activity will 40

rise from $602m in 2024/25 and peak o

at $833m in 2025/26, then fall to just

$94m in 2029/30. Across the pipeline 20

period, funded defence major project 10 I

activity will average $513m each year. I

FY12 FY14 FY16 FY1I8 FY20 FY22 FY24 FY26 FY28 FY30

o

Unfunded projects represent only
around 7% of the pipeline, down from B Funded M Credibly Proposed ¥ Prospective Unlikely

8% in the 2024 QMPPR.

There is a significant, yet to be Pipeline 2024 vs 2025
defined, future investment expected $b

. . 3.0
in defence infrastructure across

northern Australia. This means there 25
will be a major investment in defence ’
infrastructure throughout Queensland. 20
As this is scoped further, we expect
the pipeline of works in defence to 15
increase substantially in future years.
1.0
0.5
[0}

2024 QMPPR 2025 QMPPR
B Funded B Unfunded

Source: QEAS, QMCA member knowledge

Major funded projects supporting construction activity in the pipeline period include:
= Hervey Range Facility Upgrade - Valued at $800m, 2025/26 to 2028/29
= Shoalwater Bay Training Area Remediation Project - Valued at $500m, 2025/26 to 2028/29

= ESTJP2093PH1 Guided Weapons Explosive Ordnance Storage Project (NSW and QLD) - Valued at $200m, 2025/26 to
2028/29

= Scherger Airbase Upgrade - Valued at $200m, 2026/27 to 2029/30
= RAAF Base Amberley: Ongoing Expansion and Capability Projects (near Ipswich) - Valued at $565m, 2024/25 to 2029/30
= RAAF Townsville (Garbutt) - Valued at $538m, 2024/25 to 2026/27.
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Mining and Heavy Industry Major project work by funding status

FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30

Mining and Heavy Industry has the
third largest project pipeline valued 10
at $13.8b, representing around 18%

of all funded projects and about 27%
of the total QMPPR, both funded and
unfunded. The gap between these two
figures reflects the sector’s large share
of unfunded projects, which make up
around 60% of its pipeline.

O N A~ O ©

Although still very high, the unfunded
share of the pipeline has fallen from
around 63% in the 2024 QMPPR,
leaving an unfunded pipeline valued at

B Funded M Credibly Proposed [ Prospective Unlikely

Pipeline 2024 vs 2025

$20.3b. $b
. 40

At the same time, the sector’s funded

five-year pipeline has strengthened, 35

rising by $3.8b since the 2024 QMPPR 30

to reach $13.8b across the period to
2029/30. Major project activity will 25
rise from $2.4b in 2024/25 to $3.2b 20
in 2025/26, peak at $3.4b in 2026/27,

and then fall to $1.9b by 2029/30. *
Across the pipeline period, funded 10
major project activity will average 5
$2.8b each year. o

2024 QMPPR 2025 QMPPR
B Funded B Unfunded

Source: QEAS, QMCA member knowledge

Major funded projects supporting construction activity in the pipeline period include:
= Bowen Gas Project - Valued at $847m, 2025/26 to 2028/29

= Surat Gas Project: Phases 2-5 - Valued at $6.8b, 2024/25 to 2033/34

= Peak Downs Expansion - Valued at $345m, 2027/28 to 2030/31

= Lake Vermont (Underground) - Valued at $300m, 2027/28 to 2030/31

= Blackwater South - Valued at $729 m, 2026/27 to 2030/31

= Dysart East - Valued at $146 m, 2026/30 to 2030/34

= Ensham Expansion Project - Valued at $230 m, 2026/32 to 2030/36

= Lancewood (formerly Wards Well) - Valued at $1.1b, 2026/34 to 2030/38

= Moranbah South - Valued at $1.5b, 2026/36 to 2030/40

= Rolleston (Phase 2) - Valued at $292 m, 2026/37 to 2030/41

= H2-Hub ™ Gladstone green hydrogen and ammonia production facility - Valued at $2.6b, 2025/26 to 2027/28.
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The 2032 Games is a new addition

to the QMPPR sector outlook. This :g
represents all the infrastructure )
(venues and facilities) required for the 25
Brisbane 2032 Olympic and Paralympic
Games. Unlike other sectors, the 2032 20
Games pipeline is both fully funded
and principally funded by the public 15
sector.
. 1.0
The sector is valued at $5.3b across
the pipeline period. While engineering 05
spend starts slowly, it climbs to $914m I
in 2027/28, rises to $1.4b in 2028/29, o _
and peaks at $2.7b in 2029/30. Across FY12 FY14 FY16 FY18 FY20 FY22 FY24 FY26 FY28 FY30
the pipeline, major project activity will B Funded M Credibly Proposed Prospective Unlikely
average $1.1b a year.
$b
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2024 QMPPR 2025 QMPPR
B Funded B Unfunded

Source: QEAS, QMCA member knowledge
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This section examines the
outlook for the major project
pipeline across the following 11
regions of Queensland:

* Greater Brisbane

* Sunshine Coast

* Gold Coast

* |Ipswich-Toowoomba-Logan
* Darling Downs-Maranoa

* Wide Bay

e Fitzroy

* Mackay-lsaac-Whitsunday
» Townsville

» Cairns

* Outback




Key points

¢ The highest value of funded pipeline activity is
projected for Brisbane ($11.7b), followed by Mackay-
Isaac-Whitsunday ($10.1b) and Fitzroy ($10b).

* The smallest value of funded pipeline activity is
projected for Cairns ($3b), the Gold Coast ($3.5b) and
Townsville ($3.3b).

* The regions with the largest increase in the value from
the 2024 QMPPR are Brisbane (up $4.5b), Sunshine
Coast (up $6.5b), Fitzroy (up $2.9b), and Mackay-
Isaac-Whitsunday (up $2.9b); much of these increases
being a result of the 2032 Games and associated
infrastructure spend.

$3b

Cairns

$3.3b

Townsville

$4.9b

Outback

¢ The regions with the largest declines in the value of
major project pipeline activity from 2024 are Wide Bay
(down $3.1b), Townsville (down $1.6b) and Gold Coast
(down $0.9b).

¢ Activity outside of South East Queensland remains the
most uncertain due to high concentrations of unfunded
work, particularly in Townville (60%), Fitzroy (56%), and
Mackay-Isaac-Whitsunday (55%).

* The largest share of unfunded projects tends to be in
regions with a high concentration of mining and heavy
industry projects (with the exception of Townsville),
with many of these projects facing uncertainty due
to shifting investment regimes, lengthy approval
processes, and volatility in global commodity markets.

Composition of the QMPPR regions

The 11 regions examined in this report are based on
Queensland’s ABS SA4 regions, with the following
exceptions:

¢ Greater Brisbane is comprised of five Brisbane SA4s
(East, West, North, South, and Inner city) and two
Moreton Bay SA4s (North and South)

e Toowoomba is comprised of the lpswich and Logan-
Beaudesert SA4s

¢ The Outback is comprised of the Outback North,
Outback South, and Far North Queensland SA4 regions
- essentially an area that covers the bulk of non-coal

base metals and minerals mining, and the townships of

Mt Isa, Cloncurry and Weipa.

$10.1b

Mackay-lsaac-

Whitsunday

$9.7b

Wide Bay

4 $6.7b
Sunshine Coast
$6.2b

Darling Downs-Maranoa

$3.5b
’ Gold Coast

$7.3b

Ipswich-
Toowoomba-Logan
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Funded major project outlook ($b) by region: FY26 to FY30
Multi-Region
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Annual Funded Major Project Work Over Next 5 years by Region ($b)
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Funded major project outlook ($m) by region: 2024 vs 2025 QMPPR
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2025 QMPPR funded and unfunded major project as % of total
Brisbane 721% 27.9%
Gold Coast 53.8% 46.2%
Sunshine Coast 81.6% 18.4%

Ipswich- v =
Toowoomba-Logan 86.2% 13.8%

Darling Downs-

Maranoa 76.4% 23.6%

Fitzroy 44.5% 55.5%
Outback 50.1% 49.9%
Townsville 39.7% 60.3%
Wide Bay 91.4% 8.6%

Cairns 83.6% 16.4%

Mackay-Isaac- =
Whitsunday 44.8% 55.2%

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

B Funded B Unfunded

Source: QEAS, QMCA member knowledge
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Greater Brisbane

@ [ T | \V4
R - O
Population: Sectors Driving
1 963 ooo Growth: Roads
L) y and Bridges; 2032
Games
Total Proportion of total
Pipeline unfunded work:

$163b .\

Key Funded Projects:

* Bruce Highway - Gateway Motorway to
Dohles Rocks Road, Stage 1 ($713m)

* Bruce Highway - Gateway Motorway to
Dohles Rocks Road, Stage 2 ($413m)

» Centenary Highway Capacity Upgrade -
Ipswich Motorway to Toowong ($240m)

» Gateway Motorway - Bruce Highway Stage
1, Telegraph Road to Pine River ($1.2b)

* North Pine Dam ($350m)

* Norman Creek Sewer Augmentation -
Brisbane ($92m)

* Chambers Flat Wastewater Treatment
Plant - Logan ($257m)

* Brisbane Stadium & Victoria Park
Development ($2.8b)

» Other Olympic Venues and Villages ($4.8b).

Key Unfunded Projects:

* Brisbane Metro - Northern Extension
($780m)

* Brisbane Metro - Eastern Extension
($644m)

* Brisbane Metro - Airport Extension
($509m)

* Story Bridge Upgrade ($339m)

* Shorncliffe Line ($250m)

« Station Upgrade Program for Olympics
($500m).

Funded versus unfunded pipeline
$b

4.5

3.5

25

1.5

0.5 I
(0]

FY29 Average Average
FY21- FY26-

B Funded Unfunded Fy25 FY30

N

ey

Funded major project pipeline by sector

$b
3.5

2'5 .

1.5

FY27 FY29

M Roads & bridges Rail & harbours W Water & sewerage
2032 Games B Non-water utilities

Source: QEAS, QMCA member knowledge

Outlook: Greater Brisbane has the highest funded major project
pipeline at $11.7b and its unfunded pipeline (28%) is below the state
average of 39%. The most prominent sectors for the region across
the next five years will be Roads and Bridges, and the 2032 Games.
Greater Brisbane’s major project activity is expected to peak at $3b
in 2029/30 and will average $2.3b per year across the five-year
pipeline period.
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698,000 Growth: Roads and

Population: ' Sectors Driving
| Bridges; and 2032

Games
Total Proportion of total
Pipeline unfunded work:
Size:

$6I4b 46%

Key Funded Projects:

* M1 Pacific Motorway North - Daisy Hill to
Logan Motorway ($2b)

* Gold Coast Council Long Term Recycled
Water Release, Stage 2 - South
Stradbroke Pipeline ($188m)

* Gold Coast Athletes Village ($730m)

* Gold Coast Arena ($730m).

Key Unfunded Projects:

* Coomera Connector - Stage 2 ($2b)

* Varsity Lakes to Elanora Extension
($470m)

* Elanora to Coolangatta extension
($490m)

* Gold Coast Desal Augmentation ($400m).

Outlook: The Gold Coast pipeline is soft,
having the third-lowest funded major
project pipeline ($3.5b) and with 46% of its
pipeline being unfunded (above the state
average of 39%). Key sectors for the region
will be Roads and Bridges, and the 2032
Games. Gold Coast’s major project activity
will peak at $859m in 2029/30 and will
average $692 million each year across the
five-year pipeline period.

Funded versus unfunded pipeline
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Source: QEAS, QMCA member knowledge
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Population: Sectors Driving

Growth:

Road and Bridges;
Rail and Harbours;
and 2032 Games

435, OOO

Proportion of total

Total
ota unfunded work:

Pipeline
Size:

$8.2b

18%

Key Funded Projects:

* Caloundra Road Network Upgrade -
Caloundra Congestion Project ($207m)

* Sunshine Motorway - Mooloolah River
Interchange, Stage 1 ($595m)

* The Wave - BRT infrastructure ($1b)

* Direct Sunshine Coast Line - Stage 1:
Beerwah to Caloundra ($3.9b)

* Direct Sunshine Coast Line - Stage 2:
Caloundra to Birtinya ($1.4b)

* Sunshine Coast Arena & Athlete Village
($1.5b).

Key Unfunded Projects:

* Sunshine Coast Mass Transit - Light Rail
($1b)

* Beerburrum to Nambour Duplication -
Stage 2 ($500m)

* Northern Pipeline Interconnector - NPI3
($700m).
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Funded versus unfunded pipeline

FY30

Unfunded

FY21-

B Funded FY25

Funded major project pipeline by sector

FY26

FY27 FY28 FY29

¥ Rail & harbours

Source: QEAS, QMCA member knowledge

Outlook: The Sunshine Coast’s funded major project pipeline of
$6.7b sits at the midpoint of the regions, whereas its 18% unfunded
pipeline is well below the state average of 39%. The region’s key
sectors across the next five years will be Road and Bridges; Rail and
Harbours; and the 2032 Games. The Sunshine Coast’s major project
activity will peak at $1.9b in 2029/30 and will average $2.1b each year

across the five-year pipeline period.
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Ipswich-Toowoomba-Logan
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TOOWOOMBA
IPSWICH
LOGAN

0000 L]

‘i ll = % A Funded versus unfunded pipeline
= Q $b

Population: Sectors Driving 25

Growth: Rail and

991,000

Harbours; Water and 2
. Sewerage; and non-
,,,,,,,,,,,,,,,,,,,,, | water utilities 15
Total ' Proportion of total
l/l Pipeline . unfunded work: 1
Size: ! ~
$9.8b L 18% 05 I
' 0
FY26 FY27

e FY28 FY29 FY30 Average Average
Key Funded Projects: FY21- FY26-

* [pswich Motorway - Rocklea to Darra M Funded Unfunded FY25 FY30
Stage 2 - Oxley to Darra ($390m)
*Logan and Gold Coast Faster Rail - Main
Line Upgrade ($2b)
» Somerset Dam Upgrade ($450m)
« Toowoomba to Warwick pipeline ($222m) $b
« Wyaralong Dam WTP Stage 1($850m) 20
* Somerset Dam - Early Works ($355m)
*Big T pumped hydro storage project ($1b).

Key Unfunded Projects:
* Wivenhoe Dam Safety Upgrade ($1.8b).
Outlook: Ipswich-Toowoomba-Logan
has the fifth-highest funded major
project pipeline at $7.3b and an unfunded 10
FY27

Funded major project pipeline by sector

1.5

percentage of the total $8.5b pipeline at

14% (below the state average of 39%). The

region’s key sectors across the next five 0.5
years will be Rail and Harbours; Water and

Sewerage; and non-water utilities. Ipswich-

Toowoomba-Logan’s major project activity 0.0

will peak at $2b in 2027/28 and will average FY26 FY28 FY29 EY30

$1.5b each year across the five-year

pipeline period. B Roads & bridges ¥ Rail & harbours B Water & sewerage
2032 Games B Non-water utilities Defence

Source: QEAS, QMCA member knowledge
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Population: Sectors Driving

Growth: Mining and
Heavy Industry; and

134,000

2032 Games
Total Proportion of total
Pipeline unfunded work:
Size:

$8.2b

Key Funded Projects:

* Inland Freight Route - Mungindi to Charters
Towers Upgrades ($715m)

* Bulli Creek Solar Farm, >1000 MW ($675m)

* Wandoan South Solar - Stage 2, 525 MW
($388m)

* Australia Pacific LNG Upstream Field
Development (Sustaining) - ongoing ($2b)

» Surat Gas Expansion Projects ($1.5b).

Key Unfunded Projects:
* Herries Range Wind Farm ($1b)
» Arcadia Valley CSG Development ($600m).

Outlook: Darling Downs-Maranoa has

the seventh-highest funded major project
pipeline of 11 regions at $6.2b, with 24% of
its $8.2b pipeline being unfunded (below
the state average of 39%). The region’s key
sectors across the next five years will be
Mining and Heavy Industry, and non-water
utilities. Darling Downs-Maranoa’s funded
major project activity will peak at $1.6b in
2026/27 and will average $1.6b each year
across the five-year pipeline period.
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25
20

1.5

1.0

) I I
FY30

0.0
FY27 FY28 Average Average
FY21- FY26-
M Funded Unfunded FY25 FY30

Funded major project pipeline by sector
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Source: QEAS, QMCA member knowledge
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Total Proportion of total
Pipeline unfunded work:
Size

Key Funded Projects:

* Bruce Highway - Rockhampton Ring
Road (North & South Packages) - Stage 2
($851m)

» Queensland Beef Corridors ($375m)

» Theodore Wind Farm - Stage 1($500m)

* Bowen Gas Project ($847m)

* Blackwater South ($729m)

* Ensham Expansion Project ($230m)

* Rolleston - Phase 2 ($292m)

* H2-Hub™ Gladstone green hydrogen and
ammonia production facility ($2.6b).

Key Unfunded Projects:

* Port of Gladstone - Second Shipping Lane
- Gatcombe and Golding Cutting Channel
Duplication Project ($532m)

* Wiggins Island Coal Terminal - Stages 2
and 3 ($327m)

* North Queensland Super Hub ($7.2b)
* Moah Creek Renewable Energy ($2.7b)
*» Boomer Green Energy Wind Farm ($2.1b).

Funded versus unfunded pipeline
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B Funded Unfunded FY25 FY30
Funded major project pipeline by sector
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Source: QEAS, QMCA member knowledge

Outlook: The Fitzroy region has the third-highest funded major project
pipeline at $10b, with 56% of its $22.7b pipeline being unfunded (above the
state average of 39%). The region’s key sectors across the next five years
will be Roads and Bridges; and Mining and Heavy Industries. Fitzroy’s major
project activity will peak at $3.2b in 2026/27 and will average $2b each year

across the five-year pipeline period.



OUTBACK

0000¢ !
“ ll ; o Funded versus unfunded pipeline
Population: ' Sectors Driving 25
. Growth: Non-water

823000 5 utilities 2

Total Proportion of total 15

Pipeline unfunded work:

Size:

$9.8b .
11111,

FY26 FY27 FY28 FY29 FY30 Average Average
"""""""""""""""""""""""""" FY21- FY26-
Key Funded Projects: W Funded el FY25  FY30

* Outback Way - Queensland component

($145m)
« Copperstring Transmission Line 2032 $b Funded major project pipeline by sector
($4Db) 12

» Glenaras to Cooladdi pipeline ($1.1b).

_________________________________________________ 1.0
Key Unfunded Projects: 0.8
* Northern Gas Pipeline Extension/
Expansion (Queensland component) 06
($2.7b) 0.4
« Eva Copper Project ($502m) 02
« Julia Creek Project ($433m) ’
0.0

* Vecco Critical Minerals Project - Stage 1
($332m). FY26 FY27 FY28 FY29 FY30

"""""""""""""""""""""""""" B Roads & bridges B Non-water utilities M Mining & heavy industry
Outlook: Outback has the eighth-highest

funded major project pipeline out of 11

regions at $4.9b, with 50% of its total $9.8b  Source: QEAS, GMCA member knowledge
pipeline being unfunded (above the state

average of 39%). The region’s key sectors

across the next five years will be non-water

utilities. Outback’s major project activity will

peak at $1.1b in 2027/28 and will average

$982 million each year across the five-year

pipeline period.
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TOWNSVILLE

0000, | "]
i d=ew
mm ‘00
Population: Sectors Driving
G h: Def ;
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Total
IZ' Pipeline

Size:

$8.3b

Proportion of total
unfunded work:

Key Funded Projects:

» Hervey Range Facility Upgrade ($800m)

* Shoalwater Bay Training Area Remediation
Project ($500m)

* Big Rocks Weir - Upper Burdekin ($80m)

* Ross River Dam Remediation ($400m).

Key Unfunded Projects:

» Burdekin Falls Dam Raising ($1.8b)

* Majors Creek Solar Project, 400MW ($224m)

* SCONI Scandium Project - Phase 1($304m)

* Townsville Energy Chemicals Hub (TECH)
Project ($1.5b)

* Agripower Amorphous Silica - Stage 2
Development ($1.6b)

» Townsville hydrogen facility, 300MW ($1b).

Outlook: Townsville has the second-lowest
funded major project pipeline of the 11
regions at $3.3b, with 60% of its $8.3b
pipeline being unfunded - the highest
unfunded percentage of all the regions. The
region’s key sectors across the next five years
will be Defence, and Water and Sewerage.
Townsville’s major project activity will peak at
$916 million in 2026/27 and will average just
$660 million each year across the five-year
pipeline period.

Funded versus unfunded pipeline
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Wide Bay

WIDE BAY

00 0o
“ ll $b Funded versus unfunded pipeline
45

3315000 Growth: Non-water

utilities 35

Total Proportion of total 25
Pipeline . unfunded work:
Size:
' 15
$10.6b
| o W
_________________________________________________ 0
FY26

. . FY27 FY28 FY29 FY30 Average Average
Key Funded Projects: FY2l-  FY26-

* Bruce Highway - Tiaro Flood Immunity B Funded Unfunded EY25 EY30
Upgrade ($251m)

» Paradise Dam Improvement Project

Population: ' Sectors Driving

N

—_

($720m) . . . .

 Forest Wind ($1b) Funded major project pipeline by sector
* Borumba - PHES Main Works ($6.4b) $b

« Borumba Upper Dams ($2.4b) 4

* Borumba Lower Dam ($2.4b) 35

* Mt Rawdon Pumped Hydro ($1b)

« SuperGrid - Stage 1($1.9b). 3

------------------------------------------------- 25

Key Unfunded Projects: 2

* Aramara Solar Farm,140 MW ($98m)
» Tarong West Wind Farm ($466m) 15
* Colton Coal Mine ($180m).

—_

Outlook: Wide Bay has the second-highest 05 - .
= =H = =

funded major project pipeline of the 11 0 | ] —

regions at $9.7b. The unfunded percentage FY26 FY27 FY28 FY29 FY30
) T S

of its total $10.6b pipeline is 9A’i which is B Roads & bridges Rail & harbours B Water & sewerage

the lowest percentage of all regions (well L

below the state average of 39%). The
region’s key sector across the next five
years will be non-water utilities. Wide Bay’s
major project activity will peak at $3.8b in
2029/30 and will average $1.9b each year
across the five-year pipeline period.

Source: QEAS, QMCA member knowledge
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Rail and Harbours
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¢ Key Funded Projects:

0000o - Q

“'ll ; = % Funded versus unfunded pipeline
! $b

Population: . Sectors Driving 0.9
. Growth: Roads 0.8

Bruce Highway - Cairns Southern FY26 FY30 Average Average
. FY21- FY26-
Access Corridor Stage 5 - Foster Road B Eunded Unfunded FY25 FY30
intersection ($162m) unae niunce
» Cairns Western Arterial Road - Redlynch
Connector Road to Captain Cook
Highway, Duplication ($230m) Funded major project pipeline by sector
« Captain Cook Highway - Cairns CBD to $b
Smithfield - Upgrade, Cairns Ring Road 0.9
($244m) 08
* Kuranda Range Road - safety and
resilience upgrades ($182m) 07
* Barron River Gorge Bridge Replacement 0.6
($339m) 05 .
« Cairns Port Ship Lift & Marine Precinct ($500m) 0.4
« Barlow Park Upgrade ($73m). )
_________________________________________________ 0.3
Key Unfunded Projects: 0.2
* Lakeland Wind Farm, 100MW ($56m) 01
* Desailly Renewable Energy Park,JOOOMW
($560m) 00
: FY26 FY28 FY29 FY30
Outlook: The Cairns region has the lowest B Roads & bridges ¥ Rail & harbours B Water & sewerage
2032 Games Defence

funded major project pipeline at $2.9b, with
16% of its $3.5b pipeline being unfunded
(below the state average of 39%). The Source: QEAS, QMCA member knowledge
region’s key sectors across the next five

years will be Roads and Bridges, and Rail

and Harbours. Cairns’ major project activity

will peak at $789 million in 2027/28 and will

average just $592 million each year across

the five-year pipeline period.
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Key Funded Projects: l I I I I I
* Bruce Highway - Gorganga Plains Upgrade

—_

(o}
($600m) FY26 FY27 FY28 FY29 FY30 Average Average
* Mackay Port Access - Bruce Highway to FY21- FY26-
Mackay - Slade Point Road ($254m) B Funded Unfunded FY25  FY30

» Access to Gladstone Port - improve heavy
vehicle access ($86m)

* Burdekin Solar Farm, 140MW ($77m) Funded major project pipeline by sector
« Capricorn Energy Pumped Hydro ($2.5b) $b
» Peak Downs Expansion ($345m) 3
» Lake Vermont (Underground) ($300m) 25

» Lancewood (formerly Wards Well) ($1.1b)

2
* Moranbah South ($1.5b). 15
_________________________________________________ .
* Key Unfunded Projects: o5
Abbot Point Dredging ($240m) :
+ Banana Range Wind Farm ($300m) ° ‘=6 FY27 FY28 FY29 FY30
» Arrow Bowen Pipeline ($360m)
* Winchester South ($900m) B Roads & bridges B Non-water utilities M Mining & heavy industry
« Saraji East Coal Project ($1.8b)
* Hillalong Coal Project ($364m). Source: QEAS, QMCA member knowledge

Outlook: Mackay-lsaac-Whitsunday has the second-highest funded
major project pipeline of the 11 regions at $10.1b, with 55% of its
$22.6b pipeline being unfunded (well above the state average of
39%). The region’s key sectors across the next five years will be
non-water utilities, and Mining and Heavy Industries. Mackay-Isaac-
Whitsunday’s major project activity will peak at $2.5b in 2027/28 and
will average $2b each year across the five-year pipeline period.
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